



**Public Works
& Utilities**
CITY OF WICHITA

April 28, 2026
CHANGE ORDER

To: Mies Construction Co.

Project: Water Distribution System to serve
Clear Creek 3rd & 4th Addition Phase 8

Change Order No.: 1
Purchase Order No.: 25001781
CHARGE TO MUNIS No.: E4093

Project No./Org. Code/Munis No.:
448-2024-013790 / 47124824 / E4093

Work for this Change Order cannot be completed until approved by all. Contractor should expect approximately 3 weeks for approval.

Paid by Special Assessment.

Please perform the following extra work at a cost not to exceed (\$10,890.00)

Additional Work: Temporary seeding removed from project. Adjust measured quantity bid items.

Reason for Additional Work: The temporary seeding was deleted since the grading work was starting immediately after the completion of this project. Adjust measured quantity bid items based on final field measurements.

Line #	Item	Negotiated/ Bid	Qty	Unit Price	Extension
6	Seeding, Temporary	Bid	(1.00) LS	\$25.00	(\$25.00)
8	Fire Hydrant Assembly	Bid	(1.00) ea	\$10,865.00	(\$10,865.00)

CIP Budget Amount:	\$173,000.00	Original Contract Amt.:	\$105,607.00
Consultant: Garver		Current CO Amt.:	(\$10,890.00)
Total Exp. & Encum. To Date:	\$127,508.08	Amt. of Previous CO's:	\$0.00
		Total of All CO's:	(\$10,890.00)
CO Amount:	(\$10,890.00)		
Unencum. Bal. After Co:	\$56,381.92	Adjusted Contract Amt.:	\$94,717.00

Recommended By:

Kyle B. Kerns
Kyle Kerns, P.E.
Construction Division Manager

5/6/26
Date

Approved:

Paul Gunzelman, P.E.
Paul Gunzelman, P.E.
City Engineer

Date

Approved:

Dallas Mies
Contractor
Dallas Mies, VP

5-7-26
Date