

CHANGE ORDER NO. Three (3) DATE October 14TH, 2024

NAME OF PROJECT: Sanitary Sewer, Water Line, & Stormwater Water Drain Improvements to serve Falcon Falls East 2nd Addition – Phase 1

OWNER: City of Wichita, KS

CONTRACTOR: Nowak Construction

DATE OF CONTRACT: February 26th, 2024

DESCRIPTION OF CHANGE:

Relocation of Proposed Fire Hydrant that has already been constructed.

Phase 1 Sanitary Sewer (No current change)

Original Project Amount	\$785,609.25
Change Order #1 Amount	\$2,020.40
Change Order #2 Amount	\$7,500.00
Revised Project Amount	\$795,129.65

Phase 1 Water

Fire Hydrant Relocation	\$3,500.00
Original Project Amount	\$289,198.50
Change Order #3 Amount	\$3,500.00
Revised Project Amount	\$292,698.50

Phase 1 Storm Sewer (No current change)

Original Project Amount	\$882,468.90
Change Order #1 Amount	\$5,000.00
Revised Project Amount	\$887,468.90

Original Contract Amount	\$1,957,276.65
Revised Project Amount	\$1,975,297.05

SUBMITTED:

BAUGHMAN CO., P.A.

By Matt Nital 10/14/24
Signature Date

CONFIRMED: CONTRACTOR

Nowak Construction Company Inc.
200 S. Goddard
Goddard, KS 67152

By Aan Blough

Title Project Manager

Date 10/14/24

APPROVED: OWNER

Bell Land Holdings, LLC
PO BOX 75337
Wichita, KS 67275

By [Signature]

Title _____

Date _____