



PUBLIC WORKS-ENGINEERING

June 29, 2017
CHANGE ORDER

To Wildcat Construction Co., Inc.

Project: Re-use Water Pump Station

Change Order No.: 2

Project No.: 468-85112

Purchase Order No.: PO640504

OCA No.: 620784

CHARGE TO OCA No.: 620784

PPN: 665009




Please perform the following extra work at a cost not to exceed \$28,239.05

Work for this Change Order cannot be completed until approved by all. Contractor should expect approximately 3 weeks for approval.

Additional Work: Modify the lay-out of equipment at the pump station facility during construction to improve operations and maintenance. Modify the communication system for remote operations.**Reason for Additional Work:** Small adjustments were made in concurrence with Waste Water Treatment staff to the lay-out of electrical and mechanical equipment in the pump station to improve operations and maintenance efficiencies. Communication modifications were made for remote operations. Changes were made during installation of equipment in order to meet the schedule demand per the agreement between the City and Spirit AeroSystems.

Line #	Item	Negotiated/ Bid	Qty	Unit Price	Extension
New	Mechanical and electrical lay-out modifications	Negot'd	1 LS.	\$26,693.45	\$26,693.45
New	Communication Modifications	Negot'd	1 LS	\$1,545.60	\$1,545.60

CIP Budget Amount:	\$4,000,000.00	Original Contract Amt.:	\$1,242,000.00
Consultant: MKEC		Current CO Amt.:	\$28,239.05
Total Exp. & Encum. To Date:	\$3,295,564.29	Amt. of Previous CO's:	\$6,130.00
		Total of All CO's:	\$34,369.05
CO Amount:	\$28,239.05		
Unencum. Bal. After CO:	\$676,196.66	Adjusted Contract Amt.:	\$1,276,369.05

Recommended By:
Steve Degenhardt, P.E. 07/07/17
Construction Division Manager**Approved:** Wildcat Construction Co., Inc.
Contractor Date
Alan G. Farrington, VP**Approved:**
Gary Janzen, P.E. 07/10/17
City Engineer**Approved:**
Alan King 7-11-17
Director of Public Works & Utilities**Approved:**
Robert Layton 7-25-17
City Manager