



PUBLIC WORKS-ENGINEERING

August 25, 2017
CHANGE ORDER

To Wildcat Construction Co., Inc.

Project: Re-use Water Pump Station

Change Order No.: 3
Purchase Order No.: PO640504
CHARGE TO OCA No.: 620784Project No.: 468-85112
OCA No.: 620784
PPN: 665009


Please perform the following extra work at a cost not to exceed \$5,700.00
Work for this Change Order cannot be completed until approved by all. Contractor should expect approximately 3 weeks for approval.

Additional Work: Reconstruct the chemical feed injection line.**Reason for Additional Work:** The existing chemical feed injection line requires reconstruction with back pressure valves and additional support to eliminate water hammer.

Line #	Item	Negotiated/	Qty	Unit Price	Extension
		Bid			
New	Reconstruct Chemical Feed Injection Line	Negot'd	1 LS.	\$5,700.00	\$5,700.00

CIP Budget Amount:	\$4,000,000.00	Original Contract Amt.:	\$1,242,000.00
Consultant: MKEC		Current CO Amt.:	\$5,700.00
Total Exp. & Encum. To Date:	\$3,324,995.33	Amt. of Previous CO's:	\$34,369.05
		Total of All CO's:	\$40,069.05
CO Amount:	\$5,700.00		
Unencum. Bal. After CO:	\$669,304.67	Adjusted Contract Amt.:	\$1,282,069.05

Recommended By:


Steve Degenhardt, P.E.
Construction Division Manager


09/07/17
Date

Approved:


Gary Janzen, P.E.
City Engineer

09/11/17
Date

Approved:


Contractor

09/08/2017
Date


Alan G Farrington, Vice President

Approved:


Alan King
Director of Public Works & Utilities

Date

Approved:


Robert Layton
City Manager

9-14-17
Date