

**Public Works  
& Utilities**  
CITY OF WICHITA

5814  
June 13, 2023  
**CHANGE ORDER**

To: Dondlinger & Sons Construction Co., Inc.

Project: Equus Wellfield Spurline  
Replacements Phase III

Change Order No.: 2

Purchase Order No.: 22000897

CHARGE TO MUNIS No.: W9022

Project No./Munis No./Org. Code:

448-2022-006890/W9022/54254519

Please perform the following extra work at a cost not to exceed **(\$21,478.50)**

**Additional Work:** Adjust measured quantity bid items.

**Reason for Additional Work:** Adjust measured quantity bid items based upon final field measurements.

Line #	Item	Negotiated/		Unit Price	Extension
		Bid	Qty		
11	6" Temporary Blowoff Assembly	Bid	(1.0) ea	\$1,850.00	(\$1,850.00)
28	6" Temporary Blowoff Assembly	Bid	(1.0) ea	\$1,875.00	(\$1,875.00)
30	Remove and Replace Gravel Drive	Bid	(15.0) lf	\$26.00	(\$390.00)
35	BMP, Ditch Check	Bid	(2.0) ea	\$120.00	(\$240.00)
36	BMP, Silt Fence	Bid	(295.0) lf	\$2.90	(\$855.50)
42	6" Temporary Blowoff Assembly	Bid	(1.0) ea	\$1,875.00	(\$1,875.00)
45	BMP, Silt Fence	Bid	(50.0) lf	\$7.96	(\$398.00)
54	6" Temporary Blowoff Assembly	Bid	(1.0) ea	\$1,875.00	(\$1,875.00)
55	Sign, Water Supply Line	Bid	2.0 ea	\$950.00	\$1,900.00
59	BMP, Ditch Check	Bid	(1.0) ea	\$318.00	(\$318.00)
70	6" Temporary Blowoff Assembly	Bid	(1.0) ea	\$1,850.00	(\$1,850.00)

**Additional Work:** Remove temporary seeding.

**Reason for Additional Work:** The contractor was able to install permanent seeding when completed so the temporary seeding was not installed. Due to this, these temporary seeding bid items will be underrun.

Line #	Item	Negotiated/		Unit Price	Extension
		Bid	Qty		
4	Seeding, Temporary	Bid	(1.0) LS	\$15,111.00	(\$15,111.00)
63	Seeding, Temporary	Bid	(1.0) LS	\$1,896.00	(\$1,896.00)


**Additional Work:** Install additional air release tubing. Patch existing brick.

**Reason for Additional Work:** The contractor will extend tubing on the air release valve to meet KDHE requirements to be within 1' of the floor. The contractor will patch the brick wall where the double exterior brick wall was cut to expand the well house structure.


Line #	Item	Negotiated/		Unit Price	Extension
		Bid	Qty		
Add	Well House Modifications, Additional	Negot'd	1.0 LS	\$5,155.00	\$5,155.00

CIP Budget Amount:	\$2,600,000.00	Original Contract Amt.:	\$1,892,928.00
Consultant: Wood		Current CO Amt.:	(\$21,478.50)
Total Exp. & Encum. To Date:	\$2,599,626.36	Amt. of Previous CO's:	\$2,704.00
		Total of All CO's:	(\$18,774.50)
CO Amount:	(\$21,478.50)		
Unencum. Bal. After Co:	\$21,852.14	Adjusted Contract Amt.:	\$1,874,153.50

Recommended By:

 06/16/23  
 Steve Degenhardt, P.E. Date  
 Construction Division Manager

Approved:

 6-20-23  
 Paul Gunzelman, P.E. Date  
 Interim City Engineer

Approved:

 6/20/2023  
 Contractor Date