



To: Foley Equipment Co. Inc.

**Project: Main Water Treatment Plant  
Emergency Generators**

Change Order No.: 1

**Project No./Munis No./Org. Code:**

Purchase Order No.: 22001854

448-2021-036463/W8000/54251508

CHARGE TO OCA No.: W8000

Please perform the following extra work at a cost not to exceed \$69,504.56  
Work for this Change Order cannot be completed until approved by all. Contractor should expect approximately 6 weeks for approval.

**Additional Work:** Replace turbochargers, unit injectors and sensors.


**Reason for Additional Work:** The project includes upgrades to electrical components on the four backup generators at the water treatment plant. When running diagnostic and troubleshooting testing, these generators were found to have mechanical components that need replaced to deliver the required electrical output. The components that will require replacement include turbochargers, unit injectors and exhaust temperature and vibration sensors. The condition of these mechanical components were not known until the electrical upgrades were complete and testing was attempted.

Line #	Item	Negotiated/ Bid	Qty	Unit Price	Extension
New	Replace & calibrate turbochargers/ thermocouple	Negot'd	1.0 LS	47,980.85	\$47,980.85
New	Replace injectors & map sensors	Negot'd	1.0 LS	10,596.85	\$10,596.85
New	Replace temperature & vibration sensors	Negot'd	1.0 LS	8,052.39	\$8,052.39
New	Troubleshoot & repair fuel system	Negot'd	1.0 LS	2,874.47	\$2,874.47

<b>CIP Budget Amount:</b>	\$22,130,000.00	<b>Original Contract Amt.:</b>	\$1,453,141.00
<b>Consultant: PEC</b>		<b>Current CO Amt.:</b>	\$69,504.56
<b>Exp. &amp; Encum. To Date:</b>	\$19,404,913.40	<b>Amt. of Previous CO's:</b>	\$0.00
		<b>Total of All CO's:</b>	\$69,504.56
<b>CO Amount:</b>	\$69,504.56		
<b>Unencum. Bal. After CO:</b>	\$2,655,582.04	<b>Adjusted Contract Amt.:</b>	\$1,522,645.56

**Recommended By:** Terhune

**Approved:**

  
Steve Degenhardt, P.E.  
Construction Division Manager

12/13/23  
Date

\_\_\_\_\_  
Paul Gunzelman, P.E.  
City Engineer

\_\_\_\_\_  
Date

**Approved:**

X Chris O. Mylly 12/27/23  
Contractor Date

**Approved as to Form:**

\_\_\_\_\_  
Jennifer Magaña Date  
City Attorney and Director of Law

**Approved**

\_\_\_\_\_  
Gary Janzen, P.E. Date  
Director of Public Works & Utilities

**By Order of the City Council:**

\_\_\_\_\_  
Lily Wu Date  
Mayor

**Attest:** \_\_\_\_\_  
City Clerk