

Signed

*Gene May*

Contractor

*Barkley*

Date

*12/5/07*

Project

*E-W Alley SE of Harry + Woodlawn - Lincoln Plk 2nd Add.*

Project Number

*472-84222 (OCA 765 945)*

- *Increased sidewalk R+R to soften slope on West end N+S of alley*
- *Removed additional asphalt to match sidewalk cur slope*
- *Added concrete to transition existing sidewalk and new wheelchair ramp on West end south side*
- *Adjusted pavement elevation entire project*
- *Added 7" concrete pavement, base rock w/ Trench for dumpster loading pad per Change Order*
- *Depressed south edge Sta 2+25 R to intercept existing drainage*