

ENGINEERING DEPARTMENT

CITY OF WICHITA

MISCELLANEOUS INFORMATION

Signed

Tony Jaso

Contractor

KANTAS PAVING

Date 3-1-07

Project

Loch Leonard / AYESBURY to serve HAWTHORNE 3rd Addition

Project Number

472 - 84084

EVERYTHING WAS "AS PER PLAN" EXCEPT STORM LINES 1 & 3
STORM LINE 1 HAD TO BE MOVED AT WILLIAMSGATE BECAUSE OF UTILITY
CONFLICT AND CREW HIT S.S. RISER 45' W OF M.H. STATION 14+21.4 (RISER RELOCATED)
STORM LINE 3 HAD 6 RISERS IN WAY OF R.C.P. CREW HAD TO RELOCATE
RISERS

ALL TOGETHER, CHANGE ORDER SHOULD BE MADE TO
PAY McCULLOUGH ETC. FOR 7 RISER RELOCATES