

Signed

Contractor

KANSAS PRINTS

Date

02/09/09

Project

KRW2 SOUTH

Project Number

472-84521

OCA-76612B

MAJOR ISSUES WITH SIDEWALK LOCATION. CONSULTANT PRINTS
INDICATED ONE WAY DEVELOPER HAD CONTRARY OPINION.
PROJECT WAS SUSPENDED IN EXCESS OF 90 DAYS AS RESULT.
RE-STARTED 11/03/08.

CASTLE ROCK/ROCKHILL, FROM THE SOUTH LINE OF 21ST ST. NORTH TO THE WEST LINE OF 143RD ST. EAST;
 CASTLE ROCK CT., SERVING LOTS 26 THROUGH 29, BLOCK 1, FROM THE EAST LINE OF CASTLE ROCK TO AND
 INCLUDING THE CUL-DE-SAC;
 CASTLE ROCK CT., SERVING LOTS 15 THROUGH 19, BLOCK 5, FROM THE EAST LINE OF CASTLE ROCK TO AND
 INCLUDING THE CUL-DE-SAC;
 ROCKHILL CT., SERVING LOTS 23 THROUGH 33, BLOCK 5, FROM THE NORTH LINE OF ROCKHILL TO AND INCLUDING
 THE CUL-DE-SAC;
 SPLIT RAIL/CHURCHILL CIR., SERVING LOTS 1 THROUGH 16, BLOCK 1 AND LOTS 1 THROUGH 6, BLOCK 5 FROM
 THE NORTH LINE OF ROCKHILL TO AND INCLUDING THE CUL-DE-SAC;
 SPLIT RAIL CT., SERVING LOTS 1 THROUGH 8, BLOCK 1 FROM THE EAST LINE OF SPLIT RAIL TO AND INCLUDING
 THE CUL-DE-SAC;
 BURNING TREE/BURNING TREE COURT, FROM THE SOUTH LINE OF LOT 61, BLOCK 2 TO THE WEST LINE OF CASTLE ROCK;
 SIDEWALK TO BE CONSTRUCTED ON ONE SIDE OF CASTLE ROCK, ROCKHILL, SPLIT RAIL AND BURNING TREE.

SOUTH OF 21ST, WEST OF 143RD ST. EAST
 NO. 472-84521
 OCA NO. 766125
 FRACTIONAL TM 23 AUGUST 2007

