ENGINEERING DEPARTMENT **CITY OF WICHITA** **MISCELLANEOUS INFORMATION**

Signed **Contractor** APAC-Kansas , Inc. **Date** 10/10/06

Project Triple Crown from the east line of lot12, Blk 6, to the south line of Equestrian Estates Addition, Including Mustang St, Mustang Ct, and Mustang Cir. Tied w/ Storm Sewer Drain #179, Equestrian Addition

Project Number 472-83430 / 468-83319

Change Order #1 - The removal and stockpiling of existing wood fence in conflict with the construction on this project. See Change Order on file.

Change Order #2 - Due to the excessive erosion along ditch running south to north through project, it was necessary to add additional TRM Erosion Mat to eliminate problem. See Change Order on file.

Form 192-034 (4/81)