ENGINEERING DEPARTMENT | CITY OF WICHITA | MISCELLANEOUS INFORMATION

Signed Tony Jones | Contractor CORNEJO & SONS, INC. | Date 8-23-07

Project 143rd STREET EAST From 21st to 24TH ST. NORTH

Project Number 472-83979

WE DIDN'T CUT DITCHES AS PER PLAN. DUE TO FENCES & REMOVAL of Complete Shelter BELT ALONG W. SIDE OF ROAD.

CHANGE ORDER — 40 LF 15" CMP

184 SY A/C for RETURN @ 21ST → CORNEJO

LUMPSUM — WATER LINE — RWD WAS INVOLVED & GAVE O.K.

for W.B. CARTER — EXTRA RIP RAP for 24th ST.

Form 192-034 (4/81)