4725 I
5/13/16

CK 5

5/16/16

CK 0

5/17/16

CK 0

5/18/16

CK 0

6/6/14

CK 5

4725 I
5/13/16
CK IS FINISHING SUB A+B
BY SETTING LAST STRUCTURES.

5/16/16
NO WORK DUE TO RAIN

5/17/16
NO WORK DUE TO RAIN

5/18/16
CK WORKING ON A DIFFERENT
JOB.

5/19/14 - 6/5/16
NO WORK DUE TO SITE CONDITIONS
FROM THE PREVIOUS RAINS.

6/6/16
CK EXPOSING EXST LL FOR CITY
TAP. I REMINDED CK TO GET
THEIR BONDS IN BEFORE LAYING
PIPE. THEY LEFT SITE TO VERIFY
BONDS.