ENGINEERING DEPARTMENT | CITY OF WICHITA | MISCELLANEOUS INFORMATION

Signed GREGORY B. TURNER | Contractor KANSAS PAVING | Date 11/16/04

Project CLARA & DORA ST. STRVE KELLY 5TH ADD.

Project Number 472-83993 (765875)

MOVED SIDEWALK FROM WEST SIDE OF DORA TO E. SIDE OF DORA. WHEELCHAIR RAMPS WERE INSTALLED ON S. & N. SIDE OF VALLEY GUTTER ON CLARA AT CLARA & DORA. LINE 3A FOR CONCRETE FLUME WAS DELETED FROM STA. 0+00 TO STA. 2+68.7 (ALL OF 3A)

RECEIVED
MAY 20 2005
CITY - ENGINEERING

Form 192-034 (4/81)