WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS Week 1

PROJECT: Cadillac Lake 2nd Addition

DATE: 3/9/2026

DAY: Monday

CITY NUMBER: 2025-029081PPW

W. D. NA : OF

BAUGHMAN JOB #: 25--02-E403

INSPECTOR: B.Gibler

UTILITY CONTRACTOR: K&B dirtworks

FOREMAN: Scott

INSPECTOR ON-SITE: 939am-1030am

WEATHER: Sunny

LOW: 51 ^{O}F HI: 77 ^{O}F

EQUIPMENT: Loader, skid steer, Excavator

MATERIALS: 6" Sanderson Pipe, 8" National Pipe, 6" McWayne Ductile, Clow Valves, Clow FH

WORK PERFORMED: * Place 24' 6" PVC. Long sleeve, 8' of 6" DICL, Riser, end Line 3, sta 0+33

* Place line 2, 8" PVC, 1+04 to 1+44

* place 6" valve 0+00 line 0+2

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS Week 1

PROJECT: Cadillac Lake 2nd Addition

DATE: 3/10/2026

DAY: Tuesday

CITY NUMBER: 2025-029081PPW

W. D. NA : OF

BAUGHMAN JOB #: 25--02-E403

INSPECTOR: B.Gibler

UTILITY CONTRACTOR: K&B dirtworks

FOREMAN: Scott

INSPECTOR ON-SITE: 8ooam-830am, 1000am-1030am, 100pm-130pm

WEATHER: Sunny

LOW: 54 ^{O}F HI: 82 ^{O}F

EQUIPMENT: Loader, skid steer, Excavator

MATERIALS: 6" Sanderson Pipe, 8" National Pipe, 6" McWayne Ductile, Clow Valves, Clow FH

WORK PERFORMED: * Place thrust blocks Line 3, 0+00 and 0+33

* COW approved for backfill

* Place Line 2, 8" pvc, 1+44 to 1+75

* Contractor backfill and compact Line 3 and Line 2, 1+04 to 1+44

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS Week 1

PROJECT: Cadillac Lake 2nd Addition

DATE: 3/11/2026

DAY: Wednesday

CITY NUMBER: 2025-029081PPW

W. D. NA : OF

BAUGHMAN JOB #: 25--02-E403

INSPECTOR: B.Gibler

UTILITY CONTRACTOR: K&B dirtworks

FOREMAN: Scott

INSPECTOR ON-SITE:

WEATHER: Partly Sunny

LOW: 30 ^{O}F HI: 53 ^{O}F

EQUIPMENT: Loader, skid steer, Excavator

MATERIALS: 6" Sanderson Pipe, 8" National Pipe, 6" McWayne Ductile, Clow Valves, Clow FH

WORK PERFORMED: * No activity due to wet conditions, Rain overnight 1.02"

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS Week 1

PROJECT: Cadillac Lake 2nd Addition DATE: 3/12/2026

DAY: Thursday

CITY NUMBER: 2025-029081PPW W. D. NA : OF

BAUGHMAN JOB #: 25--02-E403 INSPECTOR: B.Gibler

UTILITY CONTRACTOR: K&B dirtworks FOREMAN: Scott

INSPECTOR ON-SITE:

WEATHER: Sunny, windy LOW: 43 ^{O}F HI: 64 ^{O}F

EQUIPMENT: Loader, skid steer, Excavator

MATERIALS: 6" Sanderson Pipe, 8" National Pipe, 6" McWayne Ductile, Clow Valves, Clow FH

WORK PERFORMED: * Place 8" PVC Line 2, Sta 1+44 to 2+97

REMARKS:

WL

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS Week 1

PROJECT: Cadillac Lake 2nd Addition

DATE: 3/13/2026

DAY: Friday

CITY NUMBER: 2025-029081PPW

W. D. NA : OF

BAUGHMAN JOB #: 25--02-E403

INSPECTOR: B.Gibler

UTILITY CONTRACTOR: K&B dirtworks

FOREMAN: Scott

INSPECTOR ON-SITE: 830am-1030am, 100pm

WEATHER: Sunny

LOW: 34 ^{O}F HI: 64 ^{O}F

EQUIPMENT: Loader, skid steer, Excavator

MATERIALS: 6" Sanderson Pipe, 8" National Pipe, 6" McWayne Ductile, Clow Valves, Clow FH

WORK PERFORMED: * Place thrust blocks at 1+99, 2+30, 2+41 and 2+97

* Back fill and campact using excavator bucket and loader

REMARKS:

WL

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS Week 3

PROJECT: Cadillac Lake 2nd Addition DATE: 3/23/2026

DAY: Monday

CITY NUMBER: 2025-029081PPW W. D. NA : OF

BAUGHMAN JOB #: 25--02-E403 INSPECTOR: B.Gibler

UTILITY CONTRACTOR: K&B dirtworks FOREMAN: Scott

INSPECTOR ON-SITE: 900am-1100am, 230pm-330pm

WEATHER: Sunny LOW: ^{O}F HI: ^{O}F

EQUIPMENT: Loader, skid steer, Excavator

MATERIALS: 6" Sanderson Pipe, 8" National Pipe, 6" McWayne Ductile, Clow Valves, Clow FH

WORK PERFORMED: Extra work to remove blowoff assembly as approved by Shawn Mellies

256' South of Private drive and 108' East of Maize

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS Week 3

PROJECT: Cadillac Lake 2nd Addition

DATE: 3/24/2026

DAY: Tuesday

CITY NUMBER: 2025-029081PPW

W. D. NA : OF

BAUGHMAN JOB #: 25--02-E403

INSPECTOR: B.Gibler

UTILITY CONTRACTOR: K&B dirtworks

FOREMAN: Scott

INSPECTOR ON-SITE: 800am-830am

WEATHER: Sunny

LOW: 42 ^{O}F HI: 74 ^{O}F

EQUIPMENT: Loader, skid steer, Excavator

MATERIALS: 6" Sanderson Pipe, 8" National Pipe, 6" McWayne Ductile, Clow Valves, Clow FH

WORK PERFORMED: * Bore and place 8" certa lok under private drive at WL 2 sta 0+00 to 0+60

* Bore and place 8" certa lok under private drive at WL 4 sta 0+00 to 0+60

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS Week 3

PROJECT: Cadillac Lake 2nd Addition DATE: 3/25/2026

DAY: Wednesday

CITY NUMBER: 2025-029081PPW W. D. NA : OF

BAUGHMAN JOB #: 25--02-E403 INSPECTOR: B.Gibler

UTILITY CONTRACTOR: K&B dirtworks FOREMAN: Scott

INSPECTOR ON-SITE:

WEATHER: LOW: ^{O}F HI: ^{O}F

EQUIPMENT: Loader, skid steer, Excavator

MATERIALS: 6" Sanderson Pipe, 8" National Pipe, 6" McWayne Ductile, Clow Valves, Clow FH

WORK PERFORMED: * Bore WL 1 sta 0+00 3+64

* Dig tapping pit

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS Week 3

PROJECT: Cadillac Lake 2nd Addition

DATE: 3/25/2026

DAY: Wednesday

CITY NUMBER: 2025-029081PPW

W. D. NA : OF

BAUGHMAN JOB #: 25-02-E403

INSPECTOR: B.Gibler

UTILITY CONTRACTOR: K&B dirtworks

FOREMAN: Scott

INSPECTOR ON-SITE: 700am-930am

WEATHER: LOW: 41 ^{O}F HI: 95 ^{O}F

EQUIPMENT: Loader, skid steer, Excavator

MATERIALS: 6" Sanderson Pipe, 8" National Pipe, 6" McWayne Ductile, Clow Valves, Clow FH

WORK PERFORMED: * Continue Bore WL 1 sta 0+00 3+64

* Wichita public works place tap at WL1 0+00 Main

* American 8" valve used at tap

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS Week 3

PROJECT: Cadillac Lake 2nd Addition

DATE: 3/25/2026

DAY: Wednesday

CITY NUMBER: 2025-029081PPW

W. D. NA : OF

BAUGHMAN JOB #: 25-02-E403

INSPECTOR: B.Gibler

UTILITY CONTRACTOR: K&B dirtworks

FOREMAN: Scott

INSPECTOR ON-SITE: 700am-930am

WEATHER: LOW: 41 ^{O}F HI: 95 ^{O}F

EQUIPMENT: Loader, skid steer, Excavator

MATERIALS: 6" Sanderson Pipe, 8" National Pipe, 6" McWayne Ductile, Clow Valves, Clow FH

WORK PERFORMED: * Continue Bore WL 1 sta 0+00 3+64

* Wichita public works place tap at WL1 0+00 Main

* American 8" valve used at tap

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS Week 4

PROJECT: Cadillac Lake 2nd Addition

DATE: 3/30/2026

DAY: Monday

CITY NUMBER: 2025-029081PPW

W. D. NA : OF

BAUGHMAN JOB #: 25-02-E403

INSPECTOR: B.Gibler

UTILITY CONTRACTOR: K&B dirtworks

FOREMAN: Scott

INSPECTOR ON-SITE: 745am-800am, 1035am-1050am

WEATHER: LOW: 58 ^{O}F HI: 86 ^{O}F

EQUIPMENT: Loader, skid steer, Excavator

MATERIALS: 6" Sanderson Pipe, 8" National Pipe, 6" McWayne Ductile, Clow Valves, Clow FH

WORK PERFORMED: * Place 8" certa lok pvc pipe WL 1 sta 0+00 3+64 via boring

* Blowoff removal: placed concrete plug at location of Blowoff assembly that has been removed.

* Backfill and compact blowoff assembly removal area by K&B dirtworks

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS Week 4

PROJECT: Cadillac Lake 2nd Addition

DATE: 3/31/2026

DAY: Tuesday

CITY NUMBER: 2025-029081PPW

W. D. NA : OF

BAUGHMAN JOB #: 25-02-E403

INSPECTOR: B.Gibler

UTILITY CONTRACTOR: K&B dirtworks

FOREMAN: Scott

INSPECTOR ON-SITE: 1110am

WEATHER: LOW: 61 ^{O}F HI: 80 ^{O}F

EQUIPMENT: Loader, skid steer, Excavator

MATERIALS: 6" Sanderson Pipe, 8" National Pipe, 6" McWayne Ductile, Clow Valves, Clow FH

WORK PERFORMED: * Place Tee and valve at Line 2, 0+00 and 4, 0+00

* place thrust block wl 1, sta 0+00

* Blowoff removal: Apex excavation capped existing tapping valve and placed thrust block

* abandoned blowoff valve line plugged with concrete at east end and capped on south end

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS Week 4

PROJECT: Cadillac Lake 2nd Addition DATE: 4/1/2026

DAY: Wednesday

CITY NUMBER: 2025-029081PPW W. D. NA : OF

BAUGHMAN JOB #: 25-02-E403 INSPECTOR: B.Gibler

UTILITY CONTRACTOR: K&B dirtworks FOREMAN: Scott

INSPECTOR ON-SITE: 800am

WEATHER: LOW: 51 ^{O}F HI: 75 ^{O}F

EQUIPMENT: Loader, skid steer, Excavator

MATERIALS: 6" Sanderson Pipe, 8" National Pipe, 6" McWayne Ductile, Clow Valves, Clow FH

WORK PERFORMED: * Place Line 1, 3+64 bowoff valve

* Place Line 4, 0+62 to 0+68, place line 5, 0+00 to

* Place thrust blocks Line 1, 1+59, 3+16, 3+64

* Place thrust blocks Line 4, 0+68

* Place thrust blocks line 5, 0+00

* Blowoff removal: Apex excavation backfill with sand and flush and vibrate

* backfill and compact soil to elevations specified by General contractor

REMARKS: * COW approved backfill of Line 5

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS Week 4

PROJECT: Cadillac Lake 2nd Addition

DATE: 4/1/2026

DAY: Wednesday

CITY NUMBER: 2025-029081PPW

W. D. NA : OF

BAUGHMAN JOB #: 25-02-E403

INSPECTOR: B.Gibler

UTILITY CONTRACTOR: K&B dirtworks

FOREMAN: Scott

INSPECTOR ON-SITE:

WEATHER: .20" rain cloudy

LOW: 57 ^{O}F HI: 73 ^{O}F

EQUIPMENT: Loader, skid steer, Excavator

MATERIALS:

WORK PERFORMED: No activity due to wet conditions

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS Week 4

PROJECT: Cadillac Lake 2nd Addition

DATE: 4/1/2026

DAY: Wednesday

CITY NUMBER: 2025-029081PPW

W. D. NA : OF

BAUGHMAN JOB #: 25-02-E403

INSPECTOR: B.Gibler

UTILITY CONTRACTOR: K&B dirtworks

FOREMAN: Scott

INSPECTOR ON-SITE: 835am-

WEATHER: Cloudy

LOW: 52 ^{O}F HI: 78 ^{O}F

EQUIPMENT: Loader, skid steer, Excavator

MATERIALS:

WORK PERFORMED: Backfill and compact 0+00 Line 1

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS Week 5

PROJECT: Cadillac Lake 2nd Addition

DATE: 4/6/2026

DAY: Monday

CITY NUMBER: 2025-029081PPW

W. D. NA : OF

BAUGHMAN JOB #: 25-02-E403

INSPECTOR: B.Gibler

UTILITY CONTRACTOR: K&B dirtworks

FOREMAN: Scott

INSPECTOR ON-SITE: 835am

WEATHER: Cloudy

LOW: 52 ^{O}F HI: 78 ^{O}F

EQUIPMENT: Loader, skid steer, Excavator

MATERIALS:

WORK PERFORMED: Backfill and compact 0+00 Line 1

* All pipe in the ground and backfilled

* waiting on Pressure test and Water Quality test

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS Week 7

PROJECT: Cadillac Lake 2nd Addition

DATE: 4/21/2026

DAY: Tuesday

CITY NUMBER: 2025-029081PPW

W. D. NA : OF

BAUGHMAN JOB #: 25-02-E403

INSPECTOR: B.Gibler

UTILITY CONTRACTOR: K&B dirtworks

FOREMAN: Scott

INSPECTOR ON-SITE: 900am-200pm

WEATHER: Sunny

LOW: 52 ^{O}F HI: 80 ^{O}F

EQUIPMENT: Loader, skid steer, Excavator

MATERIALS:

WORK PERFORMED: Pressure test 1,2,4,5 and Fire line 3

PASS

* waiting on Water Quality test

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS Week 7

PROJECT: Cadillac Lake 2nd Addition

DATE: 4/23/2026

DAY: Thursday

CITY NUMBER: 2025-029081PPW

W. D. NA : OF

BAUGHMAN JOB #: 25-02-E403

INSPECTOR: B.Gibler

UTILITY CONTRACTOR: K&B dirtworks

FOREMAN: Scott

INSPECTOR ON-SITE: 1050am-128pm

WEATHER: Cloudy

LOW: 62 ^{O}F HI: 86 ^{O}F

EQUIPMENT: Loader, skid steer, Excavator

MATERIALS:

WORK PERFORMED: Water Quality Test

Lines 1 at 3+64 blowoff valve

Line 2 at 2+97 BO valve

Line 3 at 0+33 fire riser

Line 4 and 5 at line5 FH 0+37

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS Week 8

PROJECT: Cadillac Lake 2nd Addition

DATE: 4/28/2026

DAY: Tuesday

CITY NUMBER: 2025-029081PPW

W. D. NA : OF

BAUGHMAN JOB #: 25-02-E403

INSPECTOR: B.Gibler

UTILITY CONTRACTOR: K&B dirtworks

FOREMAN: Scott

INSPECTOR ON-SITE: 915am-945am

WEATHER: Cloudy

LOW: 45 ^{O}F HI: 61 ^{O}F

EQUIPMENT:

MATERIALS:

WORK PERFORMED: Retake Water Quality Test

Lines 1 at 3+64 blowoff valve

Line 3 at 0+33 fire riser

Work Complete

REMARKS: