BAUGHMAN COMPANY, P.A.
ENGINEERING, SURVEYING & PLANNING
316/262-7271 FAX 316/262-0149 WICHITA, KANSAS 67211

PROJECT INSPECTION DAILY REPORT

DATE 8 -4-2025 **WORKING DAY 1** of

PROJECT: WATER DISTRIBUTION SYSTEM TO SERVE TGC ADDITION

City No.: **2025-008225**

Baughman Project No.: _____

Contractor: **Fremar**

Supervisor: **Joe Dinsmore**

Weather Conditions: Sunny Hot

84^0 - 67^0

Work Crew: 4

Inspector: Fred Smith

Equipment on Site:

1-Excavator, 1-Skid Steer

Material on Site:

x

Work Completed this Date:

Fremar began to pot hole for underground utilities.

Remarks:

x

BAUGHMAN COMPANY, P.A.
ENGINEERING, SURVEYING & PLANNING
316/262-7271 FAX 316/262-0149 WICHITA, KANSAS 67211

PROJECT INSPECTION DAILY REPORT

DATE 8 -5-2025 **WORKING DAY 2** of

PROJECT: WATER DISTRIBUTION SYSTEM TO SERVE TGC ADDITION

City No.: **2025-008225**

Baughman Project No.: **25-06-E154**

Contractor: **Fremar**

Supervisor: **Joe Dinsmore**

Weather Conditions: Sunny Hot

90^0 - 67^0

Work Crew: 4

Inspector: Fred Smith

Equipment on Site:

1-Excavator, 1-Skid Steer

Material on Site:

x

Work Completed this Date:

Fremar set a 22 ½ fitting and began to excavate and lay the 8" pvc for water Line #1 from approx. sta. 2+00. The contractor laid to sta. 2+50 and set 22 ½.

Remarks:

x

BAUGHMAN COMPANY, P.A.
ENGINEERING, SURVEYING & PLANNING
316/262-7271 FAX 316/262-0149 WICHITA, KANSAS 67211

PROJECT INSPECTION DAILY REPORT

DATE 8 -6-2025 **WORKING DAY 3** of

PROJECT: WATER DISTRIBUTION SYSTEM TO SERVE TGC ADDITION

City No.: **2025-008225**

Baughman Project No.: **25-06-E154**

Contractor: **Fremar**

Supervisor: **Joe Dinsmore**

Weather Conditions: Sunny Hot

90^0 - 67^0

Work Crew: 4

Inspector: Fred Smith

Equipment on Site:

1-Excavator, 1-Skid Steer

Material on Site:

x

Work Completed this Date:

Fremar continued to excavate and lay the 8" pvc for water Line #1 from approx. sta. 2+50. The contractor laid to approx. sta. 3+25 and set 22 ½ .

Remarks:

x

BAUGHMAN COMPANY, P.A.
ENGINEERING, SURVEYING & PLANNING
316/262-7271 FAX 316/262-0149 WICHITA, KANSAS 67211

PROJECT INSPECTION DAILY REPORT

DATE 8 -7-2025 **WORKING DAY 4** of

PROJECT: WATER DISTRIBUTION SYSTEM TO SERVE TGC ADDITION

City No.: **2025-008225**

Baughman Project No.: **25-06-E154**

Contractor: **Fremar**

Supervisor: **Joe Dinsmore**

Weather Conditions: Sunny Hot

99^0 - 75^0

Work Crew: 4

Inspector: Fred Smith

Equipment on Site:

1-Excavator, 1-Skid Steer

Material on Site:

x

Work Completed this Date:

Fremar bored under Harry St to tap location on the existing main. The contractor continued to excavate and lay the 8" pvc for Wtr Line #1 from approx. sta. 3+25. The contractor laid to approx. sta 4+00 and set 11¼

Remarks:

x

BAUGHMAN COMPANY, P.A.
ENGINEERING, SURVEYING & PLANNING
316/262-7271 FAX 316/262-0149 WICHITA, KANSAS 67211

PROJECT INSPECTION DAILY REPORT

DATE 8 -8-2025 **WORKING DAY 4** of

PROJECT: WATER DISTRIBUTION SYSTEM TO SERVE TGC ADDITION

City No.: **2025-008225**

Baughman Project No.: **25-06-E154**

Contractor: **Fremar**

Supervisor: **Joe Dinsmore**

Weather Conditions: Sunny Hot

99^0 - 75^0

Work Crew: 4

Inspector: Fred Smith

Equipment on Site:

1-Excavator, 1-Skid Steer

Material on Site:

x

Work Completed this Date:

The City of Wichita tapped the 16" AC main at sta. 0+00. Fremar connected the pipe bored under Harry St to tap valve. SCFD witness and approved for backfill

Remarks:

x

BAUGHMAN COMPANY, P.A.
ENGINEERING, SURVEYING & PLANNING
316/262-7271 FAX 316/262-0149 WICHITA, KANSAS 67211

PROJECT INSPECTION DAILY REPORT

DATE 8 -11-2025 **WORKING DAY 4** of

PROJECT: WATER DISTRIBUTION SYSTEM TO SERVE TGC ADDITION

City No.: **2025-008225**

Baughman Project No.: **25-06-E154**

Contractor: **Fremar**

Supervisor: **Joe Dinsmore**

Weather Conditions: Cloudy Hot

85^0 - 68^0 Rain

Work Crew: 4

Inspector: Fred Smith

Equipment on Site:

1-Excavator, 1-Skid Steer

Material on Site:

x

Work Completed this Date:

No work in progress due to rain

Remarks:

x

BAUGHMAN COMPANY, P.A.
ENGINEERING, SURVEYING & PLANNING
316/262-7271 FAX 316/262-0149 WICHITA, KANSAS 67211

PROJECT INSPECTION DAILY REPORT

DATE 8 -12-2025 **WORKING DAY 5** of

PROJECT: WATER DISTRIBUTION SYSTEM TO SERVE TGC ADDITION

City No.: **2025-008225**

Baughman Project No.: **25-06-E154**

Contractor: **Fremar**

Supervisor: **Joe Dinsmore**

Weather Conditions: Sunny Hot

85^0 - 68^0

Work Crew: 4

Inspector: Fred Smith

Equipment on Site:

1-Excavator, 1-Skid Steer

Material on Site:

x

Work Completed this Date:

Fremar continued to excavate and lay the 8" pvc for Water Line #1 from approx. sta. 4+00. The contractor laid to sta.7+49 and set fire hydrant assembly

Remarks:

x

BAUGHMAN COMPANY, P.A.
ENGINEERING, SURVEYING & PLANNING
316/262-7271 FAX 316/262-0149 WICHITA, KANSAS 67211

PROJECT INSPECTION DAILY REPORT

DATE 8 -13-2025 **WORKING DAY 6** of

PROJECT: WATER DISTRIBUTION SYSTEM TO SERVE TGC ADDITION

City No.: **2025-008225**

Baughman Project No.: **25-06-E154**

Contractor: **Fremar**

Supervisor: **Joe Dinsmore**

Weather Conditions: Sunny Hot

85^0 - 68^0

Work Crew: 4

Inspector: Fred Smith

Equipment on Site:

1-Excavator, 1-Skid Steer

Material on Site:

x

Work Completed this Date:

Fremar placed concrete for blocking. SCFD witnessed and approved

Remarks:

x

BAUGHMAN COMPANY, P.A.
ENGINEERING, SURVEYING & PLANNING
316/262-7271 FAX 316/262-0149 WICHITA, KANSAS 67211

PROJECT INSPECTION DAILY REPORT

DATE 8 -14-2025 **WORKING DAY 7** of

PROJECT: WATER DISTRIBUTION SYSTEM TO SERVE TGC ADDITION

City No.: **2025-008225**

Baughman Project No.: **25-06-E154**

Contractor: **Fremar**

Supervisor: **Joe Dinsmore**

Weather Conditions: Sunny Hot

95^0 - 78^0

Work Crew: 4

Inspector: Fred Smith

Equipment on Site:

1-Excavator, 1-Skid Steer

Material on Site:

x

Work Completed this Date:

Fremar set vault in place and installed double check valve.

Remarks:

x

BAUGHMAN COMPANY, P.A.
ENGINEERING, SURVEYING & PLANNING
316/262-7271 FAX 316/262-0149 WICHITA, KANSAS 67211

PROJECT INSPECTION DAILY REPORT

DATE 8 -15-2025 **WORKING DAY 8** of

PROJECT: WATER DISTRIBUTION SYSTEM TO SERVE TGC ADDITION

City No.: **2025-008225**

Baughman Project No.: **25-06-E154**

Contractor: **Fremar**

Supervisor: **Joe Dinsmore**

Weather Conditions: Sunny Hot

95^0 - 78^0

Work Crew: 4

Inspector: Fred Smith

Equipment on Site:

1-Excavator, 1-Skid Steer

Material on Site:

x

Work Completed this Date:

Fremar tied vault into pipe to complete Line #1.

Remarks:

x

BAUGHMAN COMPANY, P.A.
ENGINEERING, SURVEYING & PLANNING
316/262-7271 FAX 316/262-0149 WICHITA, KANSAS 67211

PROJECT INSPECTION DAILY REPORT

DATE 8 -18-2025 **WORKING DAY 8** of

PROJECT: WATER DISTRIBUTION SYSTEM TO SERVE TGC ADDITION

City No.: **2025-008225**

Baughman Project No.: **25-06-E154**

Contractor: **Fremar**

Supervisor: **Joe Dinsmore**

Weather Conditions: Sunny Hot

95^0 - 78^0

Work Crew: 4

Inspector: Fred Smith

Equipment on Site:

1-Excavator, 1-Skid Steer

Material on Site:

x

Work Completed this Date:

Fremar spent the day repairing a leak at the double check valve.

Remarks:

x

BAUGHMAN COMPANY, P.A.
ENGINEERING, SURVEYING & PLANNING
316/262-7271 FAX 316/262-0149 WICHITA, KANSAS 67211

PROJECT INSPECTION DAILY REPORT

DATE 8 -19-2025 **WORKING DAY 9** of

PROJECT: WATER DISTRIBUTION SYSTEM TO SERVE TGC ADDITION

City No.: **2025-008225**

Baughman Project No.: **25-06-E154**

Contractor: **Fremar**

Supervisor: **Joe Dinsmore**

Weather Conditions: Sunny Hot

95^0 - 78^0

Work Crew: 4

Inspector: Fred Smith

Equipment on Site:

1-Excavator, 1-Skid Steer

Material on Site:

x

Work Completed this Date:

Fremar spent the day repairing another leak at the double check valve.

Remarks:

x

BAUGHMAN COMPANY, P.A.
ENGINEERING, SURVEYING & PLANNING
316/262-7271 FAX 316/262-0149 WICHITA, KANSAS 67211

PROJECT INSPECTION DAILY REPORT

DATE 9 -9-2025 **WORKING DAY 10** of

PROJECT: WATER DISTRIBUTION SYSTEM TO SERVE TGC ADDITION

City No.: **2025-008225**

Baughman Project No.: **25-06-E154**

Contractor: **Fremar**

Supervisor: **Joe Dinsmore**

Weather Conditions: Sunny Warm

80^0 - 67^0

Work Crew: 4

Inspector: Fred Smith

Equipment on Site:

1-Excavator, 1-Skid Steer

Material on Site:

x

Work Completed this Date:

Fremar tested water line from double check valve at sta.1+06 to fire hydrant at sta.7+49. The SCFD witnessed and approved test.

Remarks:

x

BAUGHMAN COMPANY, P.A.
ENGINEERING, SURVEYING & PLANNING
316/262-7271 FAX 316/262-0149 WICHITA, KANSAS 67211

PROJECT INSPECTION DAILY REPORT

DATE 9 -10-2025 **WORKING DAY 11** of

PROJECT: WATER DISTRIBUTION SYSTEM TO SERVE TGC ADDITION

City No.: **2025-008225**

Baughman Project No.: **25-06-E154**

Contractor: **Fremar**

Supervisor: **Joe Dinsmore**

Weather Conditions: Cloudy Warm

80^0 - 67^0

Work Crew: 4

Inspector: Fred Smith

Equipment on Site:

1-Excavator, 1-Skid Steer

Material on Site:

x

Work Completed this Date:

Fremar tested water line from sta.0+00 to double check valve at sta.1+06. Test was good. Water quality sample was taken

Remarks:

x

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS

PROJECT: TGC Addition - Water Distribution System

DATE: 11/7/2025

DAY: Friday

CITY NUMBER: 2025-008225 PPW

BAUGHMAN JOB #: 25-06-E154

INSPECTOR: Larry Powell

UTILITY CONTRACTOR: Fremar Corporation

FOREMAN:

INSPECTOR ON-SITE:

WEATHER: Mostly Sunny, Light Winds LOW: 42 ^{O}F HI: 70 ^{O}F

EQUIPMENT:

MATERIALS:

WORK PERFORMED:

* Contractor installed ERT onto Double Check Detector Valve Assembly Vault Wall.
* Contractor sent Photos of ERT on Vault Wall.
* Project now Complete.

REMARKS: