Work Order# 2015-004961

Banner # Section Appr

Category : Mains
Problem : Install Main
Cause :
Task/Action :

Priority :
Repair/Install Crew :
Inspect/Supervisor :
Status : Not Complete / Complete

4/9/2015
7:27:19AM
kcoons

Project # : OCA# : 183327 Asset # : Serv Type :

Location (s)
W NEWELL ST N FLORENCE ST Wichita 672

Task Start Date: 5-7-15 **Start Time:** 300p **Task End Date:** 5-7-15 **End Time:** 400p

Personnel...

Name	Code	Reg Hrs	OT Hrs	Shift Hrs	Other(List)
J Skogin	373	1			

Equipment...

ID #	Hours

Material... Truck #

Qty	Size	Type	Description	Code	Qty	Size	Type	Description	Code
670'	8"	Pvc	certa lok Pipe		1	8"		clamp	1503
2	8"	Ac	Tapping Sleeve	200	1	8"		Anchor nipple	
2	8"		Tapping valve	2107	2	8"		45° Bend	
2	6"	pvc	VBX comp	21056					
1	8"		long Clamp	150					

MAY 11 2015

Main Location...
Size: Type: Depth: Loc: Ft Of
Main Condition: (worst) 1 2 3 4 5 (new)
Curb L/Center L/Property L Of

Tap Location...No.: Size: Dist To Meter: Ft Inline / Offset Ft From Meter
Pigtail Size&Type of Mat Consumer Size&Type of Mat

Meter Location... Meter Record... Circle: On/Off Exist / Removed Meter... Size Make ERT Num. Read. Set Meter... Size Make ERT Num. Read.

Mtr Rdr Loc Read Rte

Street Cut Size & Type Sidewalk/Driveway Cut Size & Type Curb Cut Size & Type

Locate Request Info: #15135659 Locate Good:4/8/201512:15:00AM
Contact/Phone Event: cut #1 4' x 10' Asphalt st.
#2 12' x 15' concrete st.

Request Comments:
INSTALL NEW MAIN
Work Order Comments for Crew:

Asset List (Water Pipes)

Pipe	From End / To End	From End Type / To End Type	Diam / Owner	Material / Project Number

0 Pipes

CITY OF WICHITA
ENTERED
MAY 07 2015
RVK
PUBLIC WORKS & UTILITIES

Signature
Location / Disposition of Materials; Comments; and Site & As-Built Sketches on back
Wichita Water & Sewer Form WD-V5-832

3 8" AC Tapping Sleeve 7' EECL Florence + 9' NNCL Newell
5 8" Tapping Valve 6' EECL Florence & 9' NNCL Newell
3 8" Long clamp 3' EECL Florence + 9' NNCL Newell
3 8" clamp 7' NNCL Newell + 14' WNCL Florence

3 8" AC Tapping Sleeve 3' EECL Tracy + 10' NNCL Newell
5 8" Tapping Valve 4' EECL Tracy + 10' WNCL Newell
3 8" Anchor Nipple 5' EECL Tracy + 10' NNCL Newell
3 8" 45° Bend 6' EECL Tracy + 10' NNCL Newell
3 8" 45° Bend 9' EECL Tracy + 5' NNCL Newell

CITY OF WICHITA
ENTERED
MAY 07 2015
RVK
PUBLIC WORKS & UTILITIES

Work Order# 2015-004961 Banner # Section Appr

Category :Mains
Problem :Install Main
Cause :
Task/Action :370

Priority :
Repair/Install Crew :365
Inspect/Supervisor :
Status : Not Complete / Complete

4/9/2015
7:27:19AM
kcoons

Project # : OCA# : 183327 Asset # : Serv Type :

Location (s)
W NEWELL ST N FLORENCE ST Wichita 672

Task Start Date: 5-6-15 **Start Time:** 7:30 **Task End Date:** 5-6-15 **End Time:** 4:00

Personnel...

Name	Code	Reg Hrs	OT Hrs	Shift Hrs	Other(List)
Calt Adams	440	8			
Jack Lutz	467	8			
B. McCax	474	8			
C. Rather	455	8			

Equipment...

ID #	Hours
1920	8
2430	
2448	
70814	
641	
1214	

Material... Truck #

Qty	Size	Type	Description	Code	Qty	Size	Type	Description	Code

Main Location...
Size: Type: Depth: Loc: Ft Of

Main Condition: (worst) 1 2 3 4 5 (new)
Curb L/Center L/Property L Of

Tap Location...No.: Size: Dist To Meter: Ft Inline / Offset Ft From Meter

Pigtail Size&Type of Mat Consumer Size&Type of Mat

Meter Location... Meter Record... Circle: On/Off

Exist / Removed Meter... Size Make ERT Num. Read.

Set Meter... Size Make ERT Num. Read.

Mtr Rdr Loc Read Rte

Street Cut Size & Type Sidewalk/Driveway Cut Size & Type Curb Cut Size & Type

Locate Request Info: #15135659 Locate Good:4/8/201512:15:00AM
Contact/Phone Event:

Request Comments:
INSTALL NEW MAIN
Work Order Comments for Crew:

Asset List (Water Pipes)

Pipe	From End / To End	From End Type / To End Type	Diam / Owner	Material / Project Number

0 Pipes

CITY OF WICHITA
ENTERED
MAY 06 2015
RVK
PUBLIC WORKS & UTILITIES

Signature
Location / Disposition of Materials; Comments; and Site & As-Built Sketches on back.
Wichita Water & Sewer Form WD-V5-832

Work Order# 2015-004961 Banner # Section Appr

Category :Mains
Problem :Install Main
Cause :
Task/Action :

Priority :
Repair/Install Crew :
Inspect/Supervisor :
Status : Not Complete / Complete

4/9/2015
7:27:19AM
kcoons

Project # : OCA# : 183327 Asset # : Serv Type :

Location (s)
W NEWELL ST N FLORENCE ST Wichita 672

Task Start Date: 5-5-15 **Start Time:** 730A **Task End Date:** 5-5-15 **End Time:** 400P

Personnel...

Name	Code	Reg Hrs	OT Hrs	Shift Hrs	Other(List)
J Scogin	393	8			
C Nolan	440	8			
C Rather	455	8			
J Lutz	467	8			
B McCoy	474	8			

Equipment...

ID #	Hours
001920	8
001435	8
002418	8
002430	8
7-0111	8

Material... Truck #

Qty	Size	Type	Description	Code	Qty	Size	Type	Description	Code

Main Location...
Size: Type: Depth: Loc: Ft Of

Main Condition: (worst) 1 2 3 4 5 (new)
Curb L/Center L/Property L Of

Tap Location...No.: Size: Dist To Meter: Ft Inline / Offset Ft From Meter

Pigtail Size&Type of Mat Consumer Size&Type of Mat

Meter Location... Meter Record... Circle: On/Off

Exist / Removed Meter... Size Make ERT Num. Read.

Set Meter... Size Make ERT Num. Read.

Mtr Rdr Loc Read Rte

Street Cut Size & Type Sidewalk/Driveway Cut Size & Type Curb Cut Size & Type

Locate Request Info: #15135659 Locate Good:4/8/201512:15:00AM
Contact/Phone Event:

Request Comments:
INSTALL NEW MAIN
Work Order Comments for Crew:

Asset List (Water Pipes)

Pipe	From End To End	From End Type To End Type	Diam Owner	Material Project Number

0 Pipes

CITY OF WICHITA
ENTERED
MAY 05 2015
RVK
PUBLIC WORKS & UTILITIES

Signature_____
Location / Disposition of Materials; Comments; and Site & As-Built Sketches on back
Wichita Water & Sewer Form WD-V5-832

Work Order# 2015-004961

Banner #

Section Appr

Category :Mains
Problem :Install Main
Cause :
Task/Action :

Priority :
Repair/Install Crew :
Inspect/Supervisor :
Status : Not Complete / Complete

4/9/2015
7:27:19AM
kcoons

Project # : OCA# : 183327 Asset # : Serv Type :

Location (s)
W NEWELL ST N FLORENCE ST Wichita 672

Task Start Date: 5-1-15 **Start Time:** 1200p **Task End Date:** 5-1-15 **End Time:** 400p

Personnel...

Name	Code	Reg Hrs	OT Hrs	Shift Hrs	Other(List)
J Scoggin	373	4			
C Adkins	440	4			
C Rather	455	4			
J Lutz	467	4			
M Hunt	436	4			
M Alexander	465	4			

Equipment...

ID #	Hours
001920	4
002446	4
002430	4
001436	4

Material... Truck #

Qty	Size	Type	Description	Code	Qty	Size	Type	Description	Code

Main Location...
Size: Type: Depth: Loc: Ft Of

Main Condition: (worst) 1 2 3 4 5 (new)
Curb L/Center L/Property L Of

Tap Location...No.: Size: Dist To Meter: Ft Inline / Offset Ft From Meter

Pigtail Size&Type of Mat Consumer Size&Type of Mat

Meter Location...

Meter Record... Circle: On/Off

Exist / Removed Meter... Size Make
ERT
Num.
Read.

Set Meter... Size Make
ERT
Num.
Read.

Mtr Rdr Loc Read Rte

Street Cut Size & Type Sidewalk/Driveway Cut Size & Type Curb Cut Size & Type

Locate Request Info: #15135659 Locate Good:4/8/201512:15:00AM
Contact/Phone Event:

Request Comments:
INSTALL NEW MAIN
Work Order Comments for Crew:

Asset List (Water Pipes)

Pipe	From End / To End	From End Type / To End Type	Diam / Owner	Material / Project Number

0 Pipes

CITY OF WICHITA
ENTERED
MAY 01 2015
KVK
PUBLIC WORKS & UTILITIES

Signature _____

Location / Disposition of Materials; Comments; and Site & As-Built Sketches on back.
Wichita Water & Sewer Form WD-V5-832

Work Order# 2015-004961 Banner # Section Appr

Category : Mains
Problem : Install Main
Cause :
Task/Action :

Priority :
Repair/Install Crew :
Inspect/Supervisor :
Status : Not Complete / Complete

4/9/2015
7:27:19AM
kcoons

Project # : OCA# : 183327 Asset # : Serv Type :

Location (s)
W NEWELL ST N FLORENCE ST Wichita 672

Task Start Date: 5-4-15 **Start Time:** 730A **Task End Date:** 5-4-15 **End Time:** 4 00P

Personnel...

Name	Code	Reg Hrs	OT Hrs	Shift Hrs	Other(List)
T Scoggin	373	8			
C Adams	440	8			
C Ramer	455	8			
F Lutz	467	8			
B McCoy	474	8			

Equipment...

ID #	Hours
C01926	8
C01433	8
C02448	8
C02430	8

Material... Truck #

Qty	Size	Type	Description	Code	Qty	Size	Type	Description	Code

Main Location...
Size: Type: Depth: Loc: Ft Of

Main Condition: (worst) 1 2 3 4 5 (new)
Curb L/Center L/Property L Of

Tap Location...No.: Size: Dist To Meter: Ft Inline / Offset Ft From Meter

Pigtail Size&Type of Mat Consumer Size&Type of Mat

Meter Location... Meter Record... Circle: On/Off

Exist / Removed Meter... Size Make ERT Num. Read.

Set Meter... Size Make ERT Num. Read.

Mtr Rdr Loc Read Rte

Street Cut Size & Type Sidewalk/Driveway Cut Size & Type Curb Cut Size & Type

Locate Request Info: #15135659 Locate Good:4/8/201512:15:00AM
Contact/Phone Event:

Request Comments:
INSTALL NEW MAIN
Work Order Comments for Crew:

Asset List (Water Pipes)

Pipe	From End / To End	From End Type / To End Type	Diam / Owner	Material / Project Number

0 Pipes

CITY OF WICHITA
ENTERED
MAY 04 2015
RVK
PUBLIC WORKS & UTILITIES

Signature

Location / Disposition of Materials; Comments; and Site & As-Built Sketches on back.
Wichita Water & Sewer Form WD-V5-832

Work Order# 2015-004961 Banner # Section Appr

Category :Mains
Problem :Install Main
Cause :
Task/Action :

Priority :
Repair/Install Crew :
Inspect/Supervisor :
Status : Not Complete / Complete

4/9/2015
7:27:19AM
kcoons

Project # : OCA# : 183327 Asset # : Serv Type :

Location (s)
W NEWELL ST N FLORENCE ST Wichita 672

Task Start Date: 4-30-15 **Start Time:** 730A **Task End Date:** 4-30-15 **End Time:** 400p

Personnel...

Name	Code	Reg Hrs	OT Hrs	Shift Hrs	Other(List)
J Scagiv	373	8			
C Adams	440	8			
C Rather	455	4			
J Lutz	467	8			
B McCoy	474	8			

Equipment...

ID #	Hours
001920	8
001435	8
002446	8
002430	8
002514	8
7-011	8

Material... Truck #

Qty	Size	Type	Description	Code	Qty	Size	Type	Description	Code

Main Location...
Size: Type: Depth: Loc: Ft Of

Main Condition: (worst) 1 2 3 4 5 (new)
Curb L/Center L/Property L Of

Tap Location...No.: Size: Dist To Meter: Ft Inline / Offset Ft From Meter
Pigtail Size&Type of Mat Consumer Size&Type of Mat

Meter Location... Meter Record... Circle: On/Off

Exist / Removed Meter... Size Make ERT Num. Read.

Set Meter... Size Make ERT Num. Read.

Mtr Rdr Loc Read Rte

Street Cut Size & Type Sidewalk/Driveway Cut Size & Type Curb Cut Size & Type

Locate Request Info: #15135659 Locate Good:4/8/201512:15:00AM
Contact/Phone Event:

Request Comments:
INSTALL NEW MAIN
Work Order Comments for Crew:

Asset List (Water Pipes)

Pipe	From End / To End	From End Type / To End Type	Diam / Owner	Material / Project Number

0 Pipes

CITY OF WICHITA
ENTERED
APR 30 2015
RVK
PUBLIC WORKS & UTILITIES

Signature
Location / Disposition of Materials; Comments; and Site & As-Built Sketches on back
Wichita Water & Sewer Form WD-V5-832

Work Order# 2015-004961 Banner # Section Appr

Category : Mains
Problem : Install Main
Cause :
Task/Action : 370

Priority :
Repair/Install Crew : 371
Inspect/Supervisor : Joe Coggins
Status : Not Complete / Complete

4/9/2015
7:27:19AM
kcoons

Project # : OCA# : 183327 Asset # : Serv Type :

Location (s)
W NEWELL ST N FLORENCE ST Wichita 672

Task Start Date: 4-29-15 **Start Time:** 7:30 **Task End Date:** 4-29-15 **End Time:** 4:00

Personnel...

Name	Code	Reg Hrs	OT Hrs	Shift Hrs	Other(List)
Colt Adams	440	8			
B. McCoy	474	8			
C. Rather	455	8			
J. Lutz	467	8			

Equipment...

ID #	Hours
1920	8
2430	8
2448	8
2514	8
70111	8
70814	8

Material... Truck #

Qty	Size	Type	Description	Code	Qty	Size	Type	Description	Code

Main Location... Size: Type: Depth: Loc: Ft Of
Main Condition: (worst) 1 2 3 4 5 (new) Curb L/Center L/Property L Of

Tap Location...No.: Size: Dist To Meter: Ft Inline / Offset Ft From Meter
Pigtail Size&Type of Mat Consumer Size&Type of Mat

Meter Location... Meter Record... Circle: On/Off
Exist / Removed Meter... Size Make ERT Num. Read.
Set Meter... Size Make ERT Num. Read.

Mtr Rdr Loc Read Rte

Street Cut Size & Type Sidewalk/Driveway Cut Size & Type Curb Cut Size & Type

Locate Request Info: #15135659 Locate Good:4/8/201512:15:00AM
Contact/Phone Event:

Request Comments:
INSTALL NEW MAIN
Work Order Comments for Crew:

Asset List (Water Pipes)

Pipe	From End / To End	From End Type / To End Type	Diam / Owner	Material / Project Number

0 Pipes

CITY OF WICHITA ENTERED APR 29 2015 RVK PUBLIC WORKS & UTILITIES

Signature
Location / Disposition of Materials; Comments; and Site & As-Built Sketches on back
Wichita Water & Sewer Form WD-V5-832

Work Order# 2015- 004961

Category : (Mains) Services / Hydts / Valves
Problem :
Cause : INSTALL MAIN
Task/Action :

Priority :
Repair/Install Crew : 361
Inspect/Supervisor :
Status : ON GOING

Project # : OCA# : Asset # : Serv Type :
Address: W. NEWELL ST + N. FLORENCE ST.
Intersecting Street:
circle City : Wichita / ~~Andover~~

Task Start Date: 4-28-15 **Start Time:** 7:30 AM **Task End Date:** 4-28-15 **End Time:** 4:30 PM

Personnel...

Name	Code	Reg Hrs	OT Hrs	Shift Hrs	Other(List)
K. GIBSON	996	8	0.5		
B. SHELTON	314	7	(OUT @ 3PM)		
M. BOWMAN	458	5	0.5	(IN @ 10:30 AM)	
R. DANIELS	469	8	0.5		
A. VARGAS	479	8			

Equipment...

ID #	Hours
2906	8
2403	
2044	
2738	8

Material... Truck #

Qty	Size	Type	Description	Code	Qty	Size	Type	Description	Code

Main Location...
Size: Type: Depth: Loc: Ft Of

Main Condition: (worst) 1 2 3 4 5 (new)
Curb L/Center L/Property L Of

Tap Location... No: Size: Dist To Meter: Ft Inline / Offset Ft From Meter
Service Size&Typ Mat Pigtail Size&Typ Mat Consumer Size&Typ Mat

Meter Location...

Meter Record... Exist /Removed Meter... Set Meter...
Circle: On/Off Size Make Size Make
ERT _____ ERT _____
Num. _____ Num. _____
Read. _____ Read. _____

Street Cut Size & Type Sidewalk/Driveway Cut Size & Type Curb Cut Size & Type

Comments: * ON GOING *

Locate Request Info:

Location of Fittings and Materials: ASSIST 371

CITY OF WICHITA
ENTERED
APR 28 2015
RVK
PUBLIC WORKS & UTILITIES

Signature _____

Continue Location / Disposition of Materials; Comments; and Site & As-Built Sketches on back

Wichita Water & Sewer Form WD-V5-832

Work Order# 2015-004961

Category : Mains / Services / Hydts / Valves
Problem :
Cause : INSTALL MAIN
Task/Action :

Priority :
Repair/Install Crew : 371
Inspect/Supervisor :
Status : ON GOING

Project # :
OCA# :
Asset # :
Serv Type :
Address: W. NEWELL ST. & N. FLORENCE ST.
Intersecting Street:
circle City: Wichita / ~~Andover~~

Task Start Date: 4-28-15 **Start Time:** 7:30 AM **Task End Date:** 4-28-15 **End Time:** 4PM

Personnel...

Name	Code	Reg Hrs	OT Hrs	Shift Hrs	Other(List)
J. SCOGIN	373	8			
C. ADAMS	440	8			
C. RATHER	455	8			
B. MCCOY	474	8			

Equipment...

ID #	Hours
1435	8
2430	
* 2509	
2510	
641	
1920	
2514	8

Material... Truck #

Qty	Size	Type	Description	Code	Qty	Size	Type	Description	Code
					* Not in database				

Main Location...
Size: Type: Depth: Loc: Ft Of
Main Condition: (worst) 1 2 3 4 5 (new)
Curb L/Center L/Property L Of

Tap Location... No.: Size: Dist To Meter: Ft Inline / Offset Ft From Meter
Service Size&Typ Mat Pigtail Size&Typ Mat Consumer Size&Typ Mat

Meter Location...
Meter Record... Circle: On/Off
Exist /Removed Meter... Size Make ERT Num. Read.
Set Meter... Size Make ERT Num. Read.

Street Cut Size & Type
Sidewalk/Driveway Cut Size & Type
Curb Cut Size & Type

Comments: - BORING IN PIPE * ON GOING *

Locate Request Info:

Location of Fittings and Materials:

CITY OF WICHITA
ENTERED
APR 28 2015
RVK
PUBLIC WORKS & UTILITIES

Signature

Continue Location / Disposition of Materials; Comments; and Site & As-Built Sketches on back
Wichita Water & Sewer Form WD-V5-832

Work Order# 2015-004961 Banner # Section Appr

Category : Mains
Problem : Install Main
Cause :
Task/Action :

Priority :
Repair/Install Crew :
Inspect/Supervisor :
Status : Not Complete / Complete

4/9/2015
7:27:19AM
kcoons

Project # : OCA# : 183327 Asset # : Serv Type :

Location (s)
W NEWELL ST N FLORENCE ST Wichita 672

Task Start Date: 4-27-15 **Start Time:** 730A **Task End Date:** 4-27-15 **End Time:** 400p

Personnel...

Name	Code	Reg Hrs	OT Hrs	Shift Hrs	Other(List)
J Scogin	373				
C Adams	140				
C Ritter	455				
J Lutz	467				

Equipment...

ID #	Hours
001920	4
001435	8
002446	8
002430	8
002514	8
000641	8
7-011	8

Material... Truck #

Qty	Size	Type	Description	Code	Qty	Size	Type	Description	Code

Main Location...
Size: Type: Depth: Loc: Ft Of

Main Condition: (worst) 1 2 3 4 5 (new)
Curb L/Center L/Property L Of

Tap Location...No.: Size: Dist To Meter: Ft Inline / Offset Ft From Meter

Pigtail Size&Type of Mat Consumer Size&Type of Mat

Meter Location...

Meter Record... Circle: On/Off

Exist / Removed Meter... Size Make ERT Num. Read.

Set Meter... Size Make ERT Num. Read.

Mtr Rdr Loc Read Rte

Street Cut Size & Type Sidewalk/Driveway Cut Size & Type Curb Cut Size & Type

Locate Request Info: #15135659 Locate Good:4/8/201512:15:00AM
Contact/Phone Event:

Request Comments:
INSTALL NEW MAIN
Work Order Comments for Crew:

Asset List (Water Pipes)

Pipe	From End / To End	From End Type / To End Type	Diam / Owner	Material / Project Number

0 Pipes

CITY OF WICHITA
ENTERED
APR 27 2015
RVK
PUBLIC WORKS & UTILITIES

Signature_____

Location / Disposition of Materials; Comments; and Site & As-Built Sketches on back.
Wichita Water & Sewer Form WD-V5-832

Work Order# 2015-004961

Banner #

Section Appr

Category : Mains
Problem : Install Main
Cause :
Task/Action :

Priority :
Repair/Install Crew :
Inspect/Supervisor :
Status : Not Complete / Complete

4/9/2015
7:27:19AM
kcoons

Project # : OCA# : 183327 Asset # : Serv Type :

Location (s)
W NEWELL ST N FLORENCE ST Wichita 672

Task Start Date: 4-24-15 **Start Time:** 730A **Task End Date:** 4-24-15 **End Time:** 400p

Personnel...

Name	Code	Reg Hrs	OT Hrs	Shift Hrs	Other(List)
J Scogin	373	8			
C Adams	440	9			
C Rathe	455	8			
J Luts	467	8			
B McCoy	474	8			

Equipment...

ID #	Hours
001920	4
001435	4
002514	4
000641	8

Material... Truck #

Qty	Size	Type	Description	Code	Qty	Size	Type	Description	Code

Main Location...
Size: Type: Depth: Loc: Ft Of

Main Condition: (worst) 1 2 3 4 5 (new)
Curb L/Center L/Property L Of

Tap Location...No.: Size: Dist To Meter: Ft Inline / Offset Ft From Meter

Pigtail Size&Type of Mat

Consumer Size&Type of Mat

Meter Location...

Meter Record... Circle: On/Off

Exist / Removed Meter... Size Make ERT Num. Read.

Set Meter... Size Make ERT Num. Read.

Mtr Rdr Loc Read Rte

Street Cut Size & Type Sidewalk/Driveway Cut Size & Type Curb Cut Size & Type

Locate Request Info: #15135659 Locate Good:4/8/201512:15:00AM

Contact/Phone Event:

Request Comments:
INSTALL NEW MAIN

Work Order Comments for Crew:

Asset List (Water Pipes)

Pipe	From End To End	From End Type To End Type	Diam Owner	Material Project Number

0 Pipes

CITY OF WICHITA
ENTERED
APR 24 2015
RVK
PUBLIC WORKS & UTILITIES

Signature

Location / Disposition of Materials; Comments; and Site & As-Built Sketches on back.
Wichita Water & Sewer Form WD-V5-832

Work Order# 2015-004961

Banner # Section Appr

Category :Mains
Problem :Install Main
Cause :
Task/Action :

Priority :
Repair/Install Crew :
Inspect/Supervisor :
Status : Not Complete / Complete

4/9/2015
7:27:19AM
kcoons

Project # : OCA# : 183327 Asset # : Serv Type :

Location (s)
W NEWELL ST N FLORENCE ST Wichita 672

Task Start Date: 4-23-15 **Start Time:** 730A **Task End Date:** 4-23-15 **End Time:** 400P

Personnel...

Name	Code	Reg Hrs	OT Hrs	Shift Hrs	Other(List)
J Slocum	373	8			
C Adams	440	8			
C Ratliff	455	8			
J Lutz	467	8			
B McCoy	474	4			

Equipment...

ID #	Hours
001920	8
001435	8
002515	8
000641	8

Material... Truck #

Qty	Size	Type	Description	Code	Qty	Size	Type	Description	Code

Main Location...
Size: Type: Depth: Loc: Ft Of

Main Condition: (worst) 1 2 3 4 5 (new)
Curb L/Center L/Property L Of

Tap Location...No.: Size: Dist To Meter: Ft Inline / Offset Ft From Meter

Pigtail Size&Type of Mat

Consumer Size&Type of Mat

Meter Location...

Meter Record... Circle: On/Off

Exist / Removed Meter... Size Make ERT Num. Read.

Set Meter... Size Make ERT Num. Read.

Mtr Rdr Loc Read Rte

Street Cut Size & Type Sidewalk/Driveway Cut Size & Type Curb Cut Size & Type

Locate Request Info: #15135659 Locate Good:4/8/201512:15:00AM

Contact/Phone Event:

Request Comments:
INSTALL NEW MAIN

Work Order Comments for Crew:

Asset List (Water Pipes)

Pipe	From End To End	From End Type To End Type	Diam Owner	Material Project Number

0 Pipes

CITY OF WICHITA
ENTERED
APR 22 2015
RVK
PUBLIC WORKS & UTILITIES

Signature

Location / Disposition of Materials; Comments; and Site & As-Built Sketches on back.
Wichita Water & Sewer Form WD-V5-832

Work Order# 2015-004961 Banner # Section Appr

Category :Mains
Problem :Install Main
Cause :
Task/Action :

Priority :
Repair/Install Crew :
Inspect/Supervisor :
Status : Not Complete / Complete

4/9/2015
7:27:19AM
kcoons

Project # : OCA# : 183327 Asset # : Serv Type :

Location (s)
W NEWELL ST N FLORENCE ST Wichita 672

Task Start Date: 4-20-15 **Start Time:** 730A **Task End Date:** 4-20-14 **End Time:** 1130A

Personnel...

Name	Code	Reg Hrs	OT Hrs	Shift Hrs	Other(List)
J Scoggin	373	4			
T Adams	440	4			
C Kather	455	4			
J Lute	467	4			

Equipment...

ID #	Hours
001520	4
002448	4
002430	4
002641	4
002510	4

Material... Truck #

Qty	Size	Type	Description	Code	Qty	Size	Type	Description	Code

Main Location... Main Condition: (worst) 1 2 3 4 5 (new)
Size: Type: Depth: Loc: Ft Of Curb L/Center L/Property L Of

Tap Location...No.: Size: Dist To Meter: Ft Inline / Offset Ft From Meter
Pigtail Size&Type of Mat Consumer Size&Type of Mat

Meter Location... Meter Record... Exist / Removed Meter... Set Meter...
Circle: On/Off Size Make Size Make
ERT ERT
Num. Num.
Mtr Rdr Loc Read Rte Read. Read.

Street Cut Size & Type Sidewalk/Driveway Cut Size & Type Curb Cut Size & Type

Locate Request Info: #15135659 Locate Good:4/8/201512:15:00AM
Contact/Phone Event:

Request Comments:
INSTALL NEW MAIN
Work Order Comments for Crew:

Asset List (Water Pipes)

Pipe	From End / To End	From End Type / To End Type	Diam / Owner	Material / Project Number

0 Pipes

CITY OF WICHITA
ENTERED
APR 20 2015
RVK
PUBLIC WORKS & UTILITIES

Signature
Location / Disposition of Materials; Comments; and Site & As-Built Sketches on back
Wichita Water & Sewer Form WD-V5-832

Work Order# 2015-004961

Banner #

Section Appr

Category :Mains
Problem :Install Main
Cause :
Task/Action :

Priority :
Repair/Install Crew :
Inspect/Supervisor :
Status : Not Complete / Complete

4/9/2015
7:27:19AM
kcoons

Project # : OCA# : 183327 Asset # : Serv Type :

Location (s)
W NEWELL ST N FLORENCE ST Wichita 672

Task Start Date: 4-14-15 **Start Time:** 1200p **Task End Date:** 4-14-15 **End Time:** 400p

Personnel...

Name	Code	Reg Hrs	OT Hrs	Shift Hrs	Other(List)
J Scoggin	373	4			
C Adams	440	4			
C Rathers	455	4			
J Lutz	467	4			
B McCoy	474	4			

Equipment...

ID #	Hours

Material... Truck #

Qty	Size	Type	Description	Code	Qty	Size	Type	Description	Code

Main Location...
Size: Type: Depth: Loc: Ft Of

Main Condition: (worst) 1 2 3 4 5 (new)
Curb L/Center L/Property L Of

Tap Location...No.: Size: Dist To Meter: Ft Inline / Offset Ft From Meter

Pigtail Size&Type of Mat

Consumer Size&Type of Mat

Meter Location...

Meter Record... Circle: On/Off

Exist / Removed Meter... Size Make ERT Num. Read.

Set Meter... Size Make ERT Num. Read.

Mtr Rdr Loc Read Rte

Street Cut Size & Type Sidewalk/Driveway Cut Size & Type Curb Cut Size & Type

Locate Request Info: #15135659 Locate Good:4/8/201512:15:00AM

Contact/Phone Event:

Request Comments:
INSTALL NEW MAIN

Work Order Comments for Crew:

ENTERED BY KIM

Asset List (Water Pipes)

Pipe	From End / To End	From End Type / To End Type	Diam / Owner	Material / Project Number

0 Pipes

Signature_____

Location / Disposition of Materials; Comments; and Site & As-Built Sketches on back.
Wichita Water & Sewer Form WD-V5-832

Work Order# 2015-004961 Banner # Section Appr

Category :Mains
Problem :Install Main
Cause :
Task/Action :

Priority :
Repair/Install Crew :
Inspect/Supervisor :
Status : Not Complete / Complete

4/9/2015
7:27:19AM
kcoons

Project # : OCA# : 183327 Asset # : Serv Type :

Location (s)
W NEWELL ST N FLORENCE ST Wichita 672

Task Start Date: 4-9-15 **Start Time:** 730A **Task End Date:** 4-9-15 **End Time:** 400P

Personnel...

Name	Code	Reg Hrs	OT Hrs	Shift Hrs	Other(List)
J Scogin	373	8			
C Adams	440	8			
C Rather	455	6			
J Lutz	467	8			
B McCoy	474	8			
J Phillips	396	8			

Equipment...

ID #	Hours
001920	8
001435	8
002448	8
002430	8

Material... Truck #

Qty	Size	Type	Description	Code	Qty	Size	Type	Description	Code

Main Location... Main Condition: (worst) 1 2 3 4 5 (new)
Size: Type: Depth: Loc: Ft Of Curb L/Center L/Property L Of

Tap Location...No.: Size: Dist To Meter: Ft Inline / Offset Ft From Meter
Pigtail Size&Type of Mat Consumer Size&Type of Mat

Meter Location... Meter Record... Exist / Removed Meter... Set Meter...
Circle: On/Off Size Make Size Make
ERT ERT
Num. Num.
Mtr Rdr Loc Read Rte Read. Read.

Street Cut Size & Type Sidewalk/Driveway Cut Size & Type Curb Cut Size & Type

Locate Request Info: #15135659 Locate Good:4/8/201512:15:00AM
Contact/Phone Event:

Request Comments:
INSTALL NEW MAIN
Work Order Comments for Crew:

Asset List (Water Pipes)

Pipe	From End / To End	From End Type / To End Type	Diam / Owner	Material / Project Number

0 Pipes

CITY OF WICHITA
ENTERED
APR 09 2015
RVK
PUBLIC WORKS & UTILITIES

Signature
Location / Disposition of Materials; Comments; and Site & As-Built Sketches on back
Wichita Water & Sewer Form WD-V5-832

Work Order# 2015-004961

Banner #

Section Appr

Category : Mains
Problem : Install Main
Cause :
Task/Action :

Priority :
Repair/Install Crew :
Inspect/Supervisor :
Status : Not Complete / Complete

4/7/2015
8:08:45AM
JSW

Project # : OCA# : 183327 Asset # : Serv Type :

Location (s)
W NEWELL ST N FLORENCE ST Wichita 672

Task Start Date: 4-7-15 **Start Time:** 730A **Task End Date:** 4-7-15 **End Time:** 1030A

Personnel...

Name	Code	Reg Hrs	OT Hrs	Shift Hrs	Other(List)
J Scogin	373	3			
E Adams	440	3			
C Rather	455	3			
J Lutz	467	3			
B McCoy	474	3			

Equipment...

ID #	Hours
co1920	3
co254	3
co#435	3

Material... Truck #

Qty	Size	Type	Description	Code	Qty	Size	Type	Description	Code

Main Location...
Size: Type: Depth: Loc: Ft Of

Main Condition: (worst) 1 2 3 4 5 (new)
Curb L/Center L/Property L Of

Tap Location...No.: Size: Dist To Meter: Ft Inline / Offset Ft From Meter

Pigtail Size&Type of Mat

Consumer Size&Type of Mat

Meter Location...

Meter Record... Circle: On/Off

Exist / Removed Meter... Size Make ERT Num. Read.

Set Meter... Size Make ERT Num. Read.

Mtr Rdr Loc Read Rte

Street Cut Size & Type Sidewalk/Driveway Cut Size & Type Curb Cut Size & Type

Locate Request Info: #15135659 Locate Good:4/8/201512:15:00AM

Contact/Phone Event:

Request Comments:
INSTALL NEW MAIN

Work Order Comments for Crew: vac Holes Out

Asset List (Water Pipes)

Pipe	From End / To End	From End Type / To End Type	Diam / Owner	Material / Project Number

0 Pipes

CITY OF WICHITA
ENTERED
APR 07 2015
RVK
PUBLIC WORKS & UTILITIES

Signature

Location / Disposition of Materials; Comments; and Site & As-Built Sketches on back.
Wichita Water & Sewer Form WD-V5-832

WO2015-004961

CITY OF WICHITA

Transmittal Form Chain of Custody
New Main/Construction Water Quality Report

Wichita Public Works & Utilities
Production and Pumping Division
Wichita Municipal Water & Wastewater Laboratory E-60603
Phone # 316-269-4770/4771
Fax # 316-269-4772

Project Location: Newell + Florence
Project Number:
OCA Number: 183327
Sample Collector: Jim Scogin
Contractor: COW
Contractor phone #: 219 8921
Contractor fax #:
Contractor email: JScogin@wichita.gov

Items in gray are for Lab Use only

Date	Time	Description of Sample Location (line #, street, etc.)	Lab Log Number	Result Pass/Fail	Residual Cl_2	Comment
5/4	1245	Newell + Florence	BV01759	PASS	2.56	

- **PLEASE RETURN EMPTY BOTTLES TO LABORATORY**
- **SEE SAMPLING INSTRUCTIONS ON THE BACK OF THIS FORM**

I, the sample collector, have followed the sampling protocol as written on the back of this form.

Sample collector signature: _____ Date & time 5-4-15 12 45 pm

CUSTODY RECORD	DATE	TIME		DATE	TIME
Relinquished by:	5/4/15	1304	Received by:	5/4/15	1304
Print Name:			Print Name:		
Relinquished by:			Received by:		
Print Name:			Print Name:		

Results Submitted by: _____ **Date:** 5/5/15

(over)