WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS

PROJECT: WICHITA BIOMEDICAL CAMPUS - PHASE 1 DATE: 9/3/2024

East of Broadway Ave., between William St. & English St. DAY: Tuesday

CITY of WICHITA #: 2024-006370 PPW INSPECTOR:

BAUGHMAN JOB #: 24-07-E833 INSPECTOR: Beau Gibler

UTILITY CONTRACTOR: McCullough Excavation FOREMAN: Tino

INSPECTOR ON-SITE:

WEATHER: Mostly Sunny LOW: 58 ^{O}F HI: 85 ^{O}F

EQUIPMENT:

MATERIALS:

WORK PERFORMED:

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS

PROJECT: WICHITA BIOMEDICAL CAMPUS - PHASE 1 DATE: 9/4/2024

East of Broadway Ave., between William St. & English St. DAY: Wednesday

CITY of WICHITA #: 2024-006370 PPW INSPECTOR:

BAUGHMAN JOB #: 24-07-E833 INSPECTOR: Beau Gibler

UTILITY CONTRACTOR: McCullough Excavation FOREMAN: Tino

INSPECTOR ON-SITE:

WEATHER: Sunny LOW: 61 ^{O}F HI: 88 ^{O}F

EQUIPMENT:

MATERIALS:

WORK PERFORMED: *Begin Concrete encasement Preperation of SS line

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS

PROJECT: WICHITA BIOMEDICAL CAMPUS - PHASE 1 DATE: 9/5/2024

East of Broadway Ave., between William St. & English St. DAY: Thursday

CITY of WICHITA #: 2024-006370 PPW INSPECTOR:

BAUGHMAN JOB #: 24-07-E833 INSPECTOR: Beau Gibler

UTILITY CONTRACTOR: McCullough Excavation FOREMAN: Tino

INSPECTOR ON-SITE: 849am-913am, 120pm-206pm, 343pm-409pm

WEATHER: Sunny LOW: 64 ^{O}F HI: 90 ^{O}F

EQUIPMENT:

MATERIALS:

WORK PERFORMED: *Continue Concrete encasement of SS line

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS

PROJECT: WICHITA BIOMEDICAL CAMPUS - PHASE 1 DATE: 9/6/2024

East of Broadway Ave., between William St. & English St. DAY: Friday

CITY of WICHITA #: 2024-006370 PPW INSPECTOR:

BAUGHMAN JOB #: 24-07-E833 INSPECTOR: Beau Gibler

UTILITY CONTRACTOR: McCullough Excavation FOREMAN: Tino

INSPECTOR ON-SITE: 1021am-1034am, 311pm-320pm

WEATHER: Sunny LOW: 63 ^{O}F HI: 85 ^{O}F

EQUIPMENT:

MATERIALS:

WORK PERFORMED: *Continue Concrete encasement of existing SS line

*Complete encasement 45' long

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS

PROJECT: WICHITA BIOMEDICAL CAMPUS - PHASE 1 DATE: 9/9/2024

East of Broadway Ave., between William St. & English St. DAY: Monday

CITY of WICHITA #: 2024-006370 PPW INSPECTOR:

BAUGHMAN JOB #: 24-07-E833 INSPECTOR: Beau Gibler

UTILITY CONTRACTOR: McCullough Excavation FOREMAN: Tino

INSPECTOR ON-SITE:

WEATHER: Sunny LOW: 58 ^{O}F HI: 88 ^{O}F

EQUIPMENT: Excavator, Front end loader

MATERIALS:

WORK PERFORMED: *Prepare tapping trench

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS

PROJECT: WICHITA BIOMEDICAL CAMPUS - PHASE 1 DATE: 9/10/2024

East of Broadway Ave., between William St. & English St. DAY: Tuesday

CITY of WICHITA #: 2024-006370 PPW INSPECTOR:

BAUGHMAN JOB #: 24-07-E833 INSPECTOR: Beau Gibler

UTILITY CONTRACTOR: McCullough Excavation FOREMAN: Tino

INSPECTOR ON-SITE: 1005am-1105am,100pm-145pm

WEATHER: Sunny LOW: 58 ^{O}F HI: 88 ^{O}F

EQUIPMENT: Excavator, Front end loader

MATERIALS: 4" clow tap valve, 8" clow tap valve

WORK PERFORMED: *COW to Tap Main

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS

PROJECT: WICHITA BIOMEDICAL CAMPUS - PHASE 1 DATE: 9/11/2024

East of Broadway Ave., between William St. & English St. DAY: Wednesday

CITY of WICHITA #: 2024-006370 PPW INSPECTOR:

BAUGHMAN JOB #: 24-07-E833 INSPECTOR: Beau Gibler

UTILITY CONTRACTOR: McCullough Excavation FOREMAN: Tino

INSPECTOR ON-SITE: 811am-900am, 132pm-200pm

WEATHER: Sunny LOW: 56 ^{O}F HI: 88 ^{O}F

EQUIPMENT: Excavator, Front end loader

MATERIALS: 4" Jetstream pvc, 8" Westlake pvc, 4" american dip, 8" american dip

WORK PERFORMED: *WCC cutting asphalt for Fire line and Domestic Line

*Continue line FP from 10+00 to 10+94

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS

PROJECT: WICHITA BIOMEDICAL CAMPUS - PHASE 1 DATE: 9/12/2024

East of Broadway Ave., between William St. & English St. DAY: Thursday

CITY of WICHITA #: 2024-006370 PPW INSPECTOR:

BAUGHMAN JOB #: 24-07-E833 INSPECTOR: Beau Gibler

UTILITY CONTRACTOR: McCullough Excavation FOREMAN: Tino

INSPECTOR ON-SITE: 815am-845am,1224pm-1253pm, 356pm-

WEATHER: Mostly sunny LOW: 62 ^{O}F HI: 88 ^{O}F

EQUIPMENT: Excavator, Front end loader

MATERIALS: 4" Jetstream pvc, 8" Westlake certalok pvc, 4" american dip, 8" american dip

WORK PERFORMED:

*Begin DW line

Place DW meter vault

Place Thrust blocks

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS

PROJECT: WICHITA BIOMEDICAL CAMPUS - PHASE 1 DATE: 9/13/2024

East of Broadway Ave., between William St. & English St. DAY: Friday

CITY of WICHITA #: 2024-006370 PPW INSPECTOR:

BAUGHMAN JOB #: 24-07-E833 INSPECTOR: Beau Gibler

UTILITY CONTRACTOR: McCullough Excavation FOREMAN: Tino

INSPECTOR ON-SITE: 1044am-1135am

WEATHER: sunny LOW: 58 ^{O}F HI: 88 ^{O}F

EQUIPMENT: Excavator, Front end loader

MATERIALS: 4" Jetstream pvc, 8" Westlake certalok pvc, 4" american dip, 8" american dip

WORK PERFORMED:

*Begin DW line outside of building with Temporary Blowoff valve

End DW line outside of building with Temporary Blowoff valve

Place Thrust blocks

Dawnita approved for backfill on FP line and DW line

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS

PROJECT: WICHITA BIOMEDICAL CAMPUS - PHASE 1 DATE: 9/16/2024

East of Broadway Ave., between William St. & English St. DAY: Monday

CITY of WICHITA #: 2024-006370 PPW INSPECTOR:

BAUGHMAN JOB #: 24-07-E833 INSPECTOR: Beau Gibler

UTILITY CONTRACTOR: McCullough Excavation FOREMAN: Tino

INSPECTOR ON-SITE: 824am-922am, 1229pm-255pm

WEATHER: sunny LOW: 66 ^{O}F HI: 88 ^{O}F

EQUIPMENT: Excavator, Front end loader

MATERIALS:

WORK PERFORMED: *Sand Backfill, Flush and Vibrate

Pressure test on DW line and FP line at blowoff valve

Dawnita approved for backfill on FP line and DW line

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS

PROJECT: WICHITA BIOMEDICAL CAMPUS - PHASE 1 DATE: 9/17/2024

East of Broadway Ave., between William St. & English St. DAY: Tuesday

CITY of WICHITA #: 2024-006370 PPW INSPECTOR:

BAUGHMAN JOB #: 24-07-E833 INSPECTOR: Beau Gibler

UTILITY CONTRACTOR: McCullough Excavation FOREMAN: Tino

INSPECTOR ON-SITE: 915am-930am.

WEATHER: sunny LOW: 66 ^{O}F HI: 90 ^{O}F

EQUIPMENT: Excavator, Front end loader

MATERIALS:

WORK PERFORMED: Continue to backfill and compact Waterlines using vibrating head on mini excavator. Preparing for black patch and concrete work, at English and Broadway.

Dawnita approved for backfill on FP line and DW line

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS

PROJECT: WICHITA BIOMEDICAL CAMPUS - PHASE 1 DATE: 9/18/2024

East of Broadway Ave., between William St. & English St. DAY: Wednesday

CITY of WICHITA #: 2024-006370 PPW INSPECTOR:

BAUGHMAN JOB #: 24-07-E833 INSPECTOR: Beau Gibler

UTILITY CONTRACTOR: McCullough Excavation FOREMAN: Tino

INSPECTOR ON-SITE: 1012am-1030am

WEATHER: sunny LOW: 66 ^{O}F HI: 90 ^{O}F

EQUIPMENT: Excavator, Front end loader

MATERIALS:

WORK PERFORMED:

Black patch and concrete work, at English and Broadway.

REMARKS: Waiting for GC to indicate where line is to enter building

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS

PROJECT: WICHITA BIOMEDICAL CAMPUS - PHASE 1 DATE: 12/17/2024

East of Broadway Ave., between William St. & English St. DAY: Tuesday

CITY of WICHITA #: 2024-006370 PPW INSPECTOR:

BAUGHMAN JOB #: 24-07-E833 INSPECTOR: Beau Gibler

UTILITY CONTRACTOR: McCullough Excavation FOREMAN: Tino

INSPECTOR ON-SITE:

WEATHER: Mostly Cloudy LOW: ^{O}F HI: ^{O}F

EQUIPMENT: Excavator, Front end loader

MATERIALS:

WORK PERFORMED: * Place fire Riser into building space

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS

PROJECT: WICHITA BIOMEDICAL CAMPUS - PHASE 1 DATE: 12/18/2024

East of Broadway Ave., between William St. & English St. DAY: Wednesday

CITY of WICHITA #: 2024-006370 PPW INSPECTOR:

BAUGHMAN JOB #: 24-07-E833 INSPECTOR: Beau Gibler

UTILITY CONTRACTOR: McCullough Excavation FOREMAN: Tino

INSPECTOR ON-SITE: 800am-842am, 950am-120pm, 435pm-445pm

WEATHER: Mostly Cloudy LOW: 29 ^{O}F HI: 44 ^{O}F

EQUIPMENT: Excavator, Front end loader

MATERIALS:

WORK PERFORMED: * Place fire Riser into building space and thrust blocks

REMARKS: COW approved for backfill and compaction

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS

PROJECT: WICHITA BIOMEDICAL CAMPUS - PHASE 1 DATE: 12/20/2024

East of Broadway Ave., between William St. & English St. DAY: Friday

CITY of WICHITA #: 2024-006370 PPW INSPECTOR:

BAUGHMAN JOB #: 24-07-E833 INSPECTOR: Beau Gibler

UTILITY CONTRACTOR: McCullough Excavation FOREMAN: Gabriel

INSPECTOR ON-SITE: 916am-1014am, 1035am-130pm

WEATHER: Mostly Cloudy LOW: 20 ^{O}F HI: 38 ^{O}F

EQUIPMENT:

MATERIALS:

WORK PERFORMED: *pressure Test fire line

Pass

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS

PROJECT: WICHITA BIOMEDICAL CAMPUS - PHASE 1 DATE: 1/15/2025

East of Broadway Ave., between William St. & English St. DAY: Wednesday

CITY of WICHITA #: 2024-006370 PPW INSPECTOR:

BAUGHMAN JOB #: 24-07-E833 INSPECTOR: Beau Gibler

UTILITY CONTRACTOR: McCullough Excavation FOREMAN: Gabriel

INSPECTOR ON-SITE: 1130am, 125pm

WEATHER: Sunny LOW: 13 ^{O}F HI: 37 ^{O}F

EQUIPMENT:

MATERIALS:

WORK PERFORMED: Water Quality Sampling of DW and FP Lines.

REMARKS: