**BAUGHMAN COMPANY, P.A.**
ENGINEERING, SURVEYING & PLANNING
316/262-7271 FAX 316/262-0149 WICHITA, KANSAS 67211

# PROJECT INSPECTION DAILY REPORT

**DATE 11 -14-2024** **WORKING DAY 1** of

PROJECT: WATER DISTRIBUTION SYSTEM TO SERVE
WICHITA LIBRARY – ROCKWELL BRANCH

City No.: **2024-022819PPW**

Baughman Project No.: **24-10-E946**

Contractor: **McCullough Excavating**

Supervisor: **Rob Gray**

Weather Conditions: Sunny Mild

$66^0$ - $42^0$

Work Crew: 5

Inspector: Fred Smith

---

**Equipment on Site**:

1-Mini Excavator, 1-Skid Steer Loader

**Material on Site**:

4” pvc, Bedding Material

**Work Completed this Date**:

McCullough set fire riser and began to excavate and lay the 4” PVC from sta. 2+03. The contractor laid to approx. sta. 1+50. Concrete was placed for $90^0$ and fire riser blocking. COW witnessed and approved for backfilling.

**Remarks**:

x

**BAUGHMAN COMPANY, P.A.**
ENGINEERING, SURVEYING & PLANNING
316/262-7271 FAX 316/262-0149 WICHITA, KANSAS 67211

# PROJECT INSPECTION DAILY REPORT

**DATE 11 -15-2024** **WORKING DAY 2** of

PROJECT: WATER DISTRIBUTION SYSTEM TO SERVE
WICHITA LIBRARY – ROCKWELL BRANCH

City No.: **2024-022819PPW**

Baughman Project No.: **24-10-E946**

Contractor: **McCullough Excavating**

Supervisor: **Rob Gray**

Weather Conditions: Sunny Mild

$66^0$ - $42^0$

Work Crew: 5

Inspector: Fred Smith

---

**Equipment on Site**:

1-Mini Excavator, 1-Skid Steer Loader

**Material on Site**:

4” DICL, Bedding Material

**Work Completed this Date**:

McCullough continued to excavate and lay the 4” pvc from approx. sta. 1+50. The contractor laid to approx. sta. 1+00. COW witnessed and approved for backfilling.

**Remarks**:

x

**BAUGHMAN COMPANY, P.A.**
ENGINEERING, SURVEYING & PLANNING
316/262-7271 FAX 316/262-0149 WICHITA, KANSAS 67211

# PROJECT INSPECTION DAILY REPORT

**DATE 11 -18-2024** **WORKING DAY 2** of

PROJECT: WATER DISTRIBUTION SYSTEM TO SERVE WICHITA LIBRARY – ROCKWELL BRANCH

City No.: **2024-022819PPW**

Baughman Project No.: **24-10-E946**

Contractor: **McCullough Excavating**

Supervisor: **Rob Gray**

Weather Conditions: Cloudy Mild

$67^0$ - $50^0$ Rain

Work Crew: 5

Inspector: Fred Smith

---

**Equipment on Site**:

1-Mini Excavator, 1-Skid Steer Loader

**Material on Site**:

4” DICL, Bedding Material

**Work Completed this Date**:

No work in progress due to rain

**Remarks**:

x

**BAUGHMAN COMPANY, P.A.**
ENGINEERING, SURVEYING & PLANNING
316/262-7271 FAX 316/262-0149 WICHITA, KANSAS 67211

# PROJECT INSPECTION DAILY REPORT

**DATE 11 -19-2024** **WORKING DAY 3** of

PROJECT: WATER DISTRIBUTION SYSTEM TO SERVE
WICHITA LIBRARY – ROCKWELL BRANCH

City No.: **2024-022819PPW**

Baughman Project No.: **24-10-E946**

Contractor: **McCullough Excavating**

Supervisor: **Rob Gray**

Weather Conditions: Sunny Cool

$56^0$ - $40^0$

Work Crew: 5

Inspector: Fred Smith

---

**Equipment on Site**:

1-Mini Excavator, 1-Skid Steer Loader

**Material on Site**:

4” DICL, Bedding Material

**Work Completed this Date**:

McCullough excavated the existing main at sta. 0+00 for tap.

**Remarks**:

x

**BAUGHMAN COMPANY, P.A.**
ENGINEERING, SURVEYING & PLANNING
316/262-7271 FAX 316/262-0149 WICHITA, KANSAS 67211

# PROJECT INSPECTION DAILY REPORT

**DATE 11 -20-2024** **WORKING DAY 4** of

PROJECT: WATER DISTRIBUTION SYSTEM TO SERVE WICHITA LIBRARY – ROCKWELL BRANCH

City No.: **2024-022819PPW**

Baughman Project No.: **24-10-E946**

Contractor: **McCullough Excavating**

Supervisor: **Rob Gray**

Weather Conditions: Sunny Cool

$52^0$ - $33^0$

Work Crew: 5

Inspector: Fred Smith

---

**Equipment on Site**:

1-Mini Excavator, 1-Skid Steer Loader

**Material on Site**:

4” DICL, Bedding Material

**Work Completed this Date**:

COW tapped the existing main at sta. 0+00, then McCullough directional bored under 9th street and tied into valve and pipe previously laid. Concrete was placed for blocking

**Remarks**:

x

**BAUGHMAN COMPANY, P.A.**
ENGINEERING, SURVEYING & PLANNING
316/262-7271 FAX 316/262-0149 WICHITA, KANSAS 67211

# PROJECT INSPECTION DAILY REPORT

**DATE 11 -21-2024** **WORKING DAY 5** of

PROJECT: WATER DISTRIBUTION SYSTEM TO SERVE
WICHITA LIBRARY – ROCKWELL BRANCH

City No.: **2024-022819PPW**

Baughman Project No.: **24-10-E946**

Contractor: **McCullough Excavating**

Supervisor: **Rob Gray**

Weather Conditions: Sunny Cool

$52^0$ - $33^0$

Work Crew: 5

Inspector: Fred Smith

---

**Equipment on Site**:

1-Mini Excavator, 1-Skid Steer Loader

**Material on Site**:

4” DICL, Bedding Material

**Work Completed this Date**:

COW witnessed the blocking and approved for backfill. McCullough backfilled and loaded line

**Remarks**:

x

**BAUGHMAN COMPANY, P.A.**
ENGINEERING, SURVEYING & PLANNING
316/262-7271 FAX 316/262-0149 WICHITA, KANSAS 67211

# PROJECT INSPECTION DAILY REPORT

**DATE 11 -22-2024** **WORKING DAY 6** of

PROJECT: WATER DISTRIBUTION SYSTEM TO SERVE WICHITA LIBRARY – ROCKWELL BRANCH

City No.: **2024-022819PPW**

Baughman Project No.: **24-10-E946**

Contractor: **McCullough Excavating**

Supervisor: **Rob Gray**

Weather Conditions: Sunny Cool

$52^0$ - $33^0$

Work Crew: 5

Inspector: Fred Smith

---

**Equipment on Site**:

1-Mini Excavator, 1-Skid Steer Loader

**Material on Site**:

4” DICL, Bedding Material

**Work Completed this Date**:

McCullough pressure tested line. Tests passed

**Remarks**:

x