CHANGE ORDER NO. FOUR (4) DATE June 2, 2025

NAME OF PROJECTS Water Line Improvements to Serve Baalmann 5th Add. - Phase 1

OWNER Baalman Land Holdings, LLC, Jay Russell, Manager

CONTRACTOR Nowak Construction Co., Inc.

DATE OF CONTRACT December 30, 2024

DESCRIPTION OF CHANGE:
The project has a surplus water line pipe on site that is not required for completion. The cost of this unused pipe shall be credited back to the project. Additionally, separation issues with a sanitary sewer crossing required additional bends and labor.

| **Water Line Project:** | |
|---|---|
| Reduce 280 LF Pipe, WL 8" @ $47.80 per LF | ($13,384.00) |
| Add down & under for sewer crossing | +$5,936.00 |
| Total | ($7,448.00) |
| **Original Amount** | **$196,401.80** |
| **Total for this Change** | **($7,448.00)** |
| **Revised Contract Amount** | **$188,953.80** |

SUBMITTED:

BAUGHMAN CO., P.A.

By _____ 06/02/2025
Signature Date

CONFIRMED: CONTRACTOR

Nowak Construction Co., Inc.
PO Box 218
200 S. Goddard Rd.
Goddard, KS 67052

By _____

Title Project Manager

Date 6.3.25

APPROVED: OWNER

Baalman Land Holdings, LLC
1815 Southwest Blvd
Wichita, KS 67213

By _____
Jay W. Russell

Title Manager

Date 6/16/25