Public Works & Utilities
CITY OF WICHITA

FACSIMILE TRANSMITTAL

TO: Dallas Mies, Mies Const.

RE: NRD Ph 2 WDS/SS - Final Summary

DATE: October 7, 2025

PAGES: 3, including this coversheet.

Please sign Final Summary email back to me **(kkerns@wichita.gov).** Also, please insure that the following ***applicable*** items have been submitted to the people listed below at City Hall, so that final payment can be initiated as soon as possible.

Jody Doyle (jdoyle@wichita.gov)

- Affidavit
- List of Suppliers
- Kansas Certificate of Completion
- Pipe Certification
- Manhole Castings

.

THANK YOU.

From the desk of …
Kyle Kerns
City of Wichita
Department of Public Works, Engineering Division
1801 S McLean Blvd.
Wichita, KS 67213

Phone:(O)268-4044,(M)737-8644

FINAL SUMMARY

CONTRACTOR: Mies Construction, Inc.
TYPE: Water/Sewer
PROJECT: Water Distribution System to serve NRD Addition
Sanitary Sewer Improvements to serve NRD Addition
(north of 21st Street N, east of 143rd Street E)
PROJECT #: 448-2020-025959
ORG CODE/MUNIS #: 47125524-E4130 $124,368.00
PROJECT #: 468-2020-025963
ORG CODE/MUNIS #: 47273124-E4129 $298,405.25
CONTRACT AMOUNT: $422,773.25
ADJUSTED CONTRACT AMOUNT:

BID ITEMS	QUANTITIES BID		UNIT PRICE	APPROVED QUANTITIES	TOTAL
LUMP SUM BID ITEMS - E4130 - GROUP 1					
Maintain Existing BMPs	1.00	LS	25.00	1.00	$25.00
Seeding	1.00	LS	25.00	1.00	$25.00
Site Clearing	1.00	LS	25.00	1.00	$25.00
Site Restoration	1.00	LS	25.00	1.00	$25.00
MEASURED QUANTITY BID ITEMS - E4130 - GROUP 1					
Pipe, WL 8"	1,277.00	lf	74.00	1,277.00	$94,498.00
Pipe, DICL 8"	7.00	lf	300.00	7.00	$2,100.00
Fire Hydrant Assembly	2.00	ea	11,750.00	2.00	$23,500.00
Valve Assembly, 8"	1.00	ea	3,750.00	1.00	$3,750.00
BMP, Construction Entrance	1.00	ea	250.00	1.00	$250.00
BMP, Curb Inlet Protection	2.00	ea	85.00	2.00	$170.00
LUMP SUM BID ITEMS - E4129 - GROUP 2					
Grading, Easement	1.00	LS	3,500.00	1.00	$3,500.00
Seeding	1.00	LS	25.00	1.00	$25.00
Site Clearing	1.00	LS	25.00	1.00	$25.00
Site Restoration	1.00	LS	25.00	1.00	$25.00
MEASURED QUANTITY BID ITEMS - E4129 - GROUP 2					
Pipe, SS 8"	2,022.00	lf	67.00	2,022.00	$135,474.00
Pipe Stub, 8"	1.00	ea	1,375.00	1.00	$1,375.00
Riser Assembly 4", Manhole Stub	5.00	ea	915.00	5.00	$4,575.00
Riser Assembly 4", Vertical	17.00	ea	2,500.00	17.00	$42,500.00
MH, Connect to Existing	2.00	ea	2,500.00	2.00	$5,000.00
Remove and Reset SWS Yard Inlet	2.00	ea	6,000.00	2.00	$12,000.00
MH, Standard SS (4')	8.00	ea	9,000.00	8.00	$72,000.00
MH, Standard SS (5')	1.00	ea	13,500.00	1.00	$13,500.00
Fill, Sand (Flushed & Vibrated)	26.00	lf	71.00	26.00	$1,846.00
Air Testing, SS Pipe	2,022.00	lf	1.00	2,022.00	$2,022.00
BMP, Construction Entrance	1.00	ea	250.00	1.00	$250.00
BMP, Curb Inlet Protection	5.00	ea	85.00	5.00	$425.00
BMP, Drop Inlet Protection	5.00	ea	50.00	5.00	$250.00
BMP, Ditch Check	1.00	ea	100.00	1.00	$100.00
BMP, Erosion Control Berm	680.00	lf	2.00	680.00	$1,360.00
BMP, Silt Fence	1,305.00	lf	1.65	1,305.00	$2,153.25

FINAL SUMMARY

CONTRACTOR: Mies Construction, Inc.
TYPE: Water/Sewer
PROJECT: Water Distribution System to serve NRD Addition
Sanitary Sewer Improvements to serve NRD Addition
(north of 21st Street N, east of 143rd Street E)
PROJECT #: 448-2020-025959
ORG CODE/MUNIS #: 47125524-E4130 $124,368.00
PROJECT #: 468-2020-025963
ORG CODE/MUNIS #: 47273124-E4129 $298,405.25
CONTRACT AMOUNT: $422,773.25
ADJUSTED CONTRACT AMOUNT:

BID ITEMS	QUANTITIES BID	UNIT PRICE	APPROVED QUANTITIES	TOTAL

FINAL DAY CHARGED 05/06/25
FINAL ACCEPTANCE DATE 05/09/25

CONSTRUCTION SUBTOTAL	$422,773.25
PAID THROUGH PARTIAL3	$395,364.59
DEFECTS OR	$0.00
LIQUIDATED DAMAGES	$0.00
TOTAL AMOUNT DUE	$27,408.66

APPROVED:

PROJECT ENGINEER

WORKING DAYS
CHARGED 16
ALLOTTED 40

CONSTRUCTION DIVISION MANAGER

DATE PAID
AMOUNT

CONTRACTOR