WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS

PROJECT: Exec-U-Stor III

330 N. Greenwich Road

CITY NUMBER: 2025-029793 PPW

BAUGHMAN JOB #: 26-05-E489

UTILITY CONTRACTOR: McCullough Excavation

INSPECTOR ON-SITE:

WEATHER: Sunny

EQUIPMENT: Ex, Mini-Ex, Loader, Job Trailer

MATERIALS: Pipe, fittings, Hydrant

DATE: 12-May-2026

DAY: Tuesday

W. D. : OF

INSPECTOR: Jeff Priddle

FOREMAN: Miguel Bailon

LOW 51 ^{O}F HI: 91 ^{O}F

WORK PERFORMED: Uncovering WL1 conflicts in ROW

Waiting on Wichita Cutting & Coring to come cut Greenwich for tap

WCC on site for cutting @ 3:30p

Started laying WL1 @ 2+68 working backwards to 0+00

Sand bedding, dry block under tee @ 2+68 & vlv

Laid 60' before 5:00p when I left - still working

Tracer wire attached

DI wrapped

Overexcavated and used pipe flex for deflection @ 2+48

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS

PROJECT: Exec-U-Stor III

330 N. Greenwich Road

CITY NUMBER: 2025-029793 PPW

BAUGHMAN JOB #: 26-05-E489

UTILITY CONTRACTOR: McCullough Excavation

INSPECTOR ON-SITE:

WEATHER: Sunny LOW 58 °F HI: 82 °F

EQUIPMENT: Ex, Mini-Ex, Loader, Job Trailer

MATERIALS: Pipe, fittings, Hydrant

DATE: 13-May-2026

DAY: Wednesday

W. D. : OF

INSPECTOR: Jeff Priddle

FOREMAN: Miguel Bailon

WORK PERFORMED: Removed pavement from Greenwich and uncovered main to assure no bell at tap location

After I left the site last night they completed a total of 80' W from 2+68

I reminded Miguel yesterday to leave the line open for FL inspection - upon reaching the site this morning they have covered with sand and soil backfilled the trench up to the 80'.

Excavating area for COW tap crew around main

Installed trench box

Installing FH from tee @ 2+68

Concrete tomorrow @ 4:00p

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS

PROJECT: Exec-U-Stor III

330 N. Greenwich Road

CITY NUMBER: 2025-029793 PPW

BAUGHMAN JOB #: 26-05-E489

UTILITY CONTRACTOR: McCullough Excavation

INSPECTOR ON-SITE:

DATE: 14-May-2026

DAY: Thursday

W. D. : OF

INSPECTOR: Jeff Priddle

FOREMAN: Miguel Bailon

WEATHER: Partly Cloudy LOW 65 °F HI: 92 °F

EQUIPMENT: Ex, Mini-Ex, Loader, Job Trailer

MATERIALS: Pipe, fittings, Hydrant

WORK PERFORMED: COW tapped main this morning

Fitting pipe to offset elevation to vault from tap vlv &n 1 stick of c900

Concrete @ 3:00p - inspection @ 4:00p

Placed thrust blocks at tap, both vertical 45, tee, and hydrant

Inspected - OK

Fixed tracer wire @ hydrant - Anode wire went to TS, brought back down to vlv

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS

PROJECT: Exec-U-Stor III

330 N. Greenwich Road

CITY NUMBER: 2025-029793 PPW

BAUGHMAN JOB #: 26-05-E489

UTILITY CONTRACTOR: McCullough Excavation

INSPECTOR ON-SITE:

DATE: 15-May-2026

DAY: Friday

W. D. : OF

INSPECTOR: Jeff Priddle

FOREMAN: Miguel Bailon

WEATHER: Partly Cloudy LOW 65 °F HI: 92 °F

EQUIPMENT: Ex, Mini-Ex, Loader, Job Trailer

MATERIALS: Pipe, fittings, Hydrant

WORK PERFORMED: Installed vault on crushed rock w/ pea gravel at drain

Installed check valve ass'y in vault

Completed L1 from tap to vault

Completed 200' +/- L1 from vault to previously laid line to hydrant

L1 complete

All pipe sand bedded, DI wrapped, tracer wire attached, sand covered, soil fill

Vault collars on Monday.

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS

PROJECT: Exec-U-Stor III

330 N. Greenwich Road

CITY NUMBER: 2025-029793 PPW

BAUGHMAN JOB #: 26-05-E489

UTILITY CONTRACTOR: McCullough Excavation

INSPECTOR ON-SITE:

WEATHER: Cloudy

DATE: 18-May-2026

DAY: Monday

W. D. : OF

INSPECTOR: Jeff Priddle

FOREMAN: Miguel Bailon

LOW 54 °F HI: 83 °F

EQUIPMENT: Ex, Mini-Ex, Loader, Job Trailer

MATERIALS: Pipe, fittings, Hydrant

WORK PERFORMED: Placed concrete collars at fire vault

Pea gravel in/under vault present

Pressure test line 1

start: 11:15a @ 167 psi

end: 1:15p @ 167 psi PASS

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS

PROJECT: Exec-U-Stor III

330 N. Greenwich Road

CITY NUMBER: 2025-029793 PPW

BAUGHMAN JOB #: 26-05-E489

UTILITY CONTRACTOR: McCullough Excavation

INSPECTOR ON-SITE:

WEATHER: Cloudy

EQUIPMENT: Ex, Mini-Ex, Loader, Job Trailer

MATERIALS: Pipe, fittings, Hydrant

WORK PERFORMED:

Water quality sample taken @ 11:20 am

DATE: 26-May-2026

DAY: Friday

W. D. : OF

INSPECTOR: Jeff Priddle

FOREMAN: Miguel Bailon

LOW 54 ^{O}F HI: 83 ^{O}F

REMARKS:

WL

PROJECT INSPECTION DAILY REPORT

BAUGHMAN COMPANY, P.A. WICHITA, KANSAS

PROJECT: Exec-U-Stor III

330 N. Greenwich Road

CITY NUMBER: 2025-029793 PPW

BAUGHMAN JOB #: 26-05-E489

UTILITY CONTRACTOR: McCullough Excavation

INSPECTOR ON-SITE:

WEATHER: Mostly Sunny

DATE: 17-Aug-2026

DAY: Monday

W. D. : OF

INSPECTOR: Jeff Priddle

FOREMAN:

LOW 71 °F HI: 90 °F

EQUIPMENT:

MATERIALS:

WORK PERFORMED:

Fire Hydrant is now rotated, so as to Face West.

Project now Complete.

REMARKS: