ENGINEERING DEPARTMENT | CITY OF WICHITA | MISCELLANEOUS INFORMATION

Signed Chris Coykendall | Contractor CORNEJO & SONS | Date 10/11/05

Project 45TH, HYDRAULIC TO LULU (765893) AND LULU, 45TH TO 44TH (765892)

Project Number 472-83909 472-83910

1) EXTENDED SWS PIPE FROM STA. 12+40 TO 14+37

2) OMITED DRIVE AT ℄ STA. 1+17, RT. AT PROPERTY OWNERS REQUEST

Form 192-034 (4/81)