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Barricade | Sign — 1 Post CONSTRUCTION
| Phase IV Construction SE%LI_JlEI\I\/ICE
STAGE CONSTRUCTION — PHASE 1V Upon
completion of NE quadrant, Maintain Harry Street HARRY ST.
traffic to south side of roadway. Shift Woodlawn PROJECT NUMBER
CONTRACTOR TO Street traffic along east side of roadway. Begin 87N-0494-01
MAINTAIN ACCESS TO construction of NW quadrant of the intersection.
g BUSINESS AT ALL TIMES Install traffic signal conduits, pole bases, and FINAL
"""""" ) 3 storm sewer systems in NE quadrant. PLANS
M FINES SHEET NUMBER:
2 /fg DOUBLEY .,
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