

THE CITY OF WICHITA, KANSAS
MICHAEL E. LINDEBAK, P.E., CITY ENGINEER

CONSTRUCTION PLANS FOR
STREET IMPROVEMENTS - PHASE I

PROJECT NO. 472-76-245-82317-000-000-001
INDEX NO. 761817

IN
FOREST LAKES

AND

STREET IMPROVEMENTS
29TH STREET NORTH

PROJECT NO. 472-76-245-82315-000-000-001
INDEX NO. 761809

IN

FOREST LAKES AND REFLECTION RIDGE

CONSTRUCTION SEQUENCE

CONSTRUCTION SEQUENCE FOR 29TH STREET NORTH/FOREST LAKES STREETS AND STORM SEWER SHALL BE GENERALLY AS FOLLOWS UNLESS APPROVED OTHERWISE BY THE ENGINEER:

1. CONSTRUCT SWS LINE NOS. 1, 2, AND 3.
2. CONSTRUCT SHADY LANE, FOREST LAKES FROM THE N.L. OF 29TH TO STA. 14+73.96, AND FOREST LAKES COURT (STA. 29+99.82 TO AND INCLUDING CUL-DE-SAC.)
3. CONSTRUCT 29TH STREET NORTH IMPROVEMENTS FROM STA. 112+00 TO RIDGE ROAD. (IF RCBB CONSTRUCTION BY OTHERS ACROSS 29TH STREET IS NOT SUFFICIENTLY COMPLETE TO ALLOW CONSTRUCTION OF THIS ITEM TO BEGIN, THE CONTRACTOR MAY WORK ON ITEM NO. 5 BELOW AND RETURN TO THIS ITEM WHEN RCBB CONSTRUCTION IS COMPLETED.)
4. CONSTRUCT REMAINING IMPROVEMENTS ON 29TH STREET NORTH.
5. COMPLETE FOREST LAKES (STA. 14+73.96 TO STA. 21+04.24), AND FOREST LAKES COURT (STA. 34+28.65 TO STA. 40+00).

CONTRACTOR FOR THIS PROJECT SHALL WORK IN COOPERATION WITH OTHER CONTRACTORS ON THE SITE WITH REGARD TO ACCESS, HAUL ROADS, TRAFFIC HANDLING, ETC.

SWS
Booked
7-28-94
MLB

DRAWING NAME: 12-83068 FOR 29TH TITLE
LOCATION: FOREST LAKES
ROTATION ANGLE:
DATE LAST WORKED ON:
BRIAN BOYDRELL