

ENGINEERING DEPARTMENT

CITY OF WICHITA

MISCELLANEOUS INFORMATION

Signed

Contractor | APAC-Kansas, Inc.

Date

10/10/06

Project Triple Crown from the east line of lot12, Blk 6, to the south line of Equestrian Estates Addition, Including Mustang St, Mustang Ct, and Mustang Cir. Tied w/ Storm Sewer Drain #179, Equestrian Addition

Project Number 472-83430 / 468-83319

Change Order #1 - The removal and stockpiling of existing wood fence in conflict with the construction on this project.
See Change Order on file.

Change Order #2 - Due to the excessive erosion along ditch running south to north through project, it was necessary to add additional TRM Erosion Mat to eliminate problem.
See Change Order on file.