

ENGINEERING DEPARTMENT

CITY OF WICHITA

MISCELLANEOUS INFORMATION

Signed

Mark R. Miller

Contractor

SIMMS ELECTRIC

Date

7/8/05

Project

TRAFFIC SIGNAL @ 13th & GATEWAY CENTER

Project Number

472 - 83095

PROJECT COMPLETED 7/8/05 06/28/05 SD

SIGNALS FULLY OPERATIONAL 6/22/05

- 1) MOVED MAIN POLE & POWER DISCONNECT FROM STA. 10+34 - 55' LT TO STA 7+04 57' LT.
- 2) MOVED NEW SIGNAL POLE & NEW SIGNAL POLE 4' DIRECTLY S. TO AVOID OVERHEAD TELEPHONE LINES INTO CENTER OF EXISTING WORK.
- 3) WEST SIDE W/L LAMP DELAYED FROM THIS JOB.

4) SIDEWALK WAS RECOVERED AROUND POLICE NORMAL COURT PER ENG. REQUEST.

Sketches, etc.