

ENGINEERING DEPARTMENT

CITY OF WICHITA

MISCELLANEOUS INFORMATION

Signed

K. V. GRABER

Contractor

CORNETO

Date

Project

McCORMICK: LEONINE TO K-42

Project Number

472-83831 (706866)

- 1) STD. TYPE 1A CUCU INLET RELOCATED FROM PLAN STA. 26+85 RT TO STA. 27+00 RT.
DUE TO CONFLICT WITH EXISTING DRIVE @ STA. 26+30 RT. (REFEL PLAN SHT'S # 4 + # 12)
- 2) SWS LINE # 3A CHANGED FROM PLAN 18" RCP TO 24" RCP TO ACCOMMODATE OUTFALL SECTION
OF DRAINAGE SYSTEM. IN TURN, SWS LINE # 3 (MH STA. 0+00 TO INLET STA. 0+95.5)
CHANGED FROM PLAN 24" RCP TO 18" RCP FOR ADJOINING UPSTREAM SECTION OF SYSTEM.
(REFEL PLAN SHT'S # 10 + # 13)

ENGINEERING DEPARTMENT

CITY OF WICHITA

MISCELLANEOUS INFORMATION

Signed KEITH GRABER

Contractor CORNEJO (WS CARTER - 5015)

Date 7/7/06

Project MCCORMICK AVENUE IMPROVEMENTS (LEADLINE TO K-42)

Project Number 472-83831 (706866)

RELOCATION OF SWS LINE #4 (18" RCP @ END SECTION) TO CONFORM WITH
NEW LIMITS OF POND EMBANKMENT. SEE ATTACHED PLAN SHEET (REV.)