

Signed



Contractor

Conspec, Inc d/b/a Kansas PAV

Date

Project

Valencia Add - Pav

Project Number

472-84473

- At the ends of SWS lines 1 & 2, we shortened the pipe length by 1 section of pipe, to match existing panel slopes.
- The North easement on line 2 was raised Half a foot to better suit existing house foundations.
- We Added 1 - 4" adjustment rings for Mb's 2 + 94.75 And 4 + 54.65.