

Signed Tracy BrownContractor CORNEJO & Sons, INC.Date 8-23-07Project 143rd STREET EAST FROM 21ST TO 24TH ST. NORTHProject Number 472-83979

WE DIDNT CUT DITCHES AS PER PLAN. DUE TO FENCES &
REMOVAL OF COMPLETE SHELTER BELT ALONG W. SIDE OF ROAD.

CHANGE ORDER to CP 15" CMP

LUMP SUM
FOR184 SY A/C FOR RETURN @ 21ST → CORNEJO

WATER LINE ← RWD WAS INVOLVED & GAVE O.K.

W.B. CARTER EXTRA RIP RAP FOR 24TH ST.