

ENGINEERING DEPARTMENT

CITY OF WICHITA

MISCELLANEOUS INFORMATION

Signed

Contractor

KANSAS PAVING

Date

02/09/09

Project

KRW2 SOUTH

Project Number

472-84521

OCA-76612B

MAJOR ISSUES WITH SIDEWALK LOCATION. CONSULTANT PRINTS  
INDICATED ONE WAY DEVELOPER HAD CONTRARY OPINION.  
PROJECT WAS SUSPENDED IN EXCESS OF 90 DAYS AS RESULT.  
RE-STARTED 11/03/08.

CASTLE ROCK/ ROCKHILL, FROM THE SOUTH LINE OF 21ST ST. NORTH TO THE WEST LINE OF 143RD ST. EAST;  
CASTLE ROCK CT., SERVING LOTS 26 THROUGH 29, BLOCK 1, FROM THE EAST LINE OF CASTLE ROCK TO AND  
INCLUDING THE CUL-DE-SAC;  
CASTLE ROCK CT., SERVING LOTS 15 THROUGH 19, BLOCK 5, FROM THE EAST LINE OF CASTLE ROCK TO AND  
INCLUDING THE CUL-DE-SAC;  
ROCKHILL CT., SERVING LOTS 23 THROUGH 33, BLOCK 5, FROM THE NORTH LINE OF ROCKHILL TO AND INCLUDING  
THE CUL-DE-SAC;  
SPLIT RAIL/CHURCHILL CIR., SERVING LOTS 1 THROUGH 16, BLOCK 1 AND LOTS 1 THROUGH 6, BLOCK 5 FROM  
THE NORTH LINE OF ROCKHILL TO AND INCLUDING THE CUL-DE-SAC;  
SPLIT RAIL CT., SERVING LOTS 1 THROUGH 8, BLOCK 1 FROM THE EAST LINE OF SPLIT RAIL TO AND INCLUDING  
THE CUL-DE-SAC;  
BURNING TREE/BURNING TREE COURT, FROM THE SOUTH LINE OF LOT 61, BLOCK 2 TO THE WEST LINE OF CASTLE ROCK;  
SIDEWALK TO BE CONSTRUCTED ON ONE SIDE OF CASTLE ROCK, ROCKHILL, SPLIT RAIL AND BURNING TREE.

SOUTH OF 21ST, WEST OF 143RD ST. EAST  
NO. 472-84521  
OCA NO. 766125  
FRACTIONAL TM 23 AUGUST 2007

