


ENGINEERING DEPARTMENT

CITY OF WICHITA

MISCELLANEOUS INFORMATION

Signed



Contractor WICHITA ELECTRIC CO.

Date 6-23-09

Project GREENWICH OFFICE PARK PHASE 1 - PART B

Project Number 472-89644

PROPOSED PROJECT (PRIVATE) TO THE SOUTH OF BERKELEY FELL THROUGH &
DRIVES ONTO BERKELEY WERE NOT BUILT. ELECTRICAL SLEEVES
WERE NOT INSTALLED AS PART OF THIS PROJECT. AREA OF PROPOSED
DRIVES WERE SODDED (SEE AS-BUILTS & C.O.)

ENGINEERING DEPARTMENT

CITY OF WICHITA

MISCELLANEOUS INFORMATION

Signed

[Signature]

Contractor

Date 6-23-09

Project GREENWICH OFFICE PARK PHASE 1 - PART B

Project Number 472-8464

DEVELOPER HAS PUT HOLD ON INSTALLATION OF DEVELOPMENT SIGN
IN WEST ISLAND ON BERKELEY & REQUESTED THAT ISLAND BE
IRRIGATED & SODDED (SEE ASBUILTS & C.O.)

ENGINEERING DEPARTMENT

CITY OF WICHITA

MISCELLANEOUS INFORMATION

Signed

[Signature]

Contractor

WICHITA ELECTRIC CO.

Date 6-23-09

Project 172-84644

Project Number GREENWICH OFFICE PARK PHASE I - PART B

DUE TO CONGESTED AREA BEHIND CURB IT WAS DETERMINED TO
REMOVE FOUR AUTUMN BLAZE MAPLES. SEE ASBUILT DRAWINGS &
CHANGE ORDER

SOD OUT TO 13TH
WRAP ON LIGHT POLES
SOD AROUND S.W. BED
MULCH REMAINING TREES
ADJUST TREES SO
NOT IN HOPE
Roll Sod

Sketches, etc.