

ENGINEERING DEPARTMENT

CITY OF WICHITA

MISCELLANEOUS INFORMATION

Signed

James Cook

Contractor

Cornejo + Sons Const.

Date

06-23-72

Project

Bayside Paving - Emerald Bay Estates 2ND Addition

Project Number

472-84866

The waterline endpoint was relocated from the existing location at station 0+00 to the new location at station 0+27.50. The waterline relocation was completed as specified by the enclosed plan revision. The paving of Bayside and the construction of the S&S was completed as specified per plan.