



Area Under Construction In Phase 1

1. Install New Traffic Signal or Temporary Prior to Removal of Existing Traffic Signal.
2. Removals - (Curb & Gutter, Island & Median Surfacing, Traffic Signals, Storm Drainage).
3. Construct Temporary Lane Striping, Signage & Barricades.
4. Construct and Manhole.
5. Temporary Pavement Construction.

See Plan Sheets for Removal and Construction Information.

N. 21st STREET
PHASE 1

STA. 50+100 - 50+400



Omaha Office
10844 Old Mill Rd., Ste 1
Omaha, NE 68154
Phone: (402) 333-5792
Fax: (402) 333-2248

Designed By:

BWE

checked By:	RJK
-------------	-----

Drawn By:

HS

Date: 03-25-2002

Job No. 55-70-2003