

Proposal Request

PROJECT <i>(Name and Address):</i> Facility Improvements, UDS 375 New Greenwich Elementary	PROPOSAL REQUEST No. PR 1	Owner: <input type="checkbox"/> Architect: <input type="checkbox"/> Consultant: <input type="checkbox"/> Contractor: <input type="checkbox"/> Field: <input type="checkbox"/> Other: <input type="checkbox"/>
ARCHITECT'S PROJECT No. 08 500 037 00	DATE OF ISSUANCE: July 27, 2008	
OWNER <i>(Name and Address):</i> USD 375 901 Main Towanda, KS 67144	CONTRACT FOR: General Construction	
FROM ARCHITECT <i>(Name and Address):</i> Wilson & Company, Inc., Engineers & Architects 1700 E. Iron Avenue Salina, KS 67401	CONTRACT DATE: February 04, 2008	
TO CONTRACTOR <i>(Name and Address):</i> Martin K. Eby Construction Co., Inc. 610 N. Main, Suite 500 Wichita, KS 67203		

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. Within seven (7) days, the Contractor must submit this proposal or notify the Architect, in writing, of the date on which proposal submission is anticipated.

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS


DESCRIPTION *(Insert a written description of the Work):*

1. Revise Grading Plan to include ditch on south and east property lines as shown on drawings C3.1 Rev 7/23/09 and C3.1A Rev 7/23/09.

ATTACHMENTS *(List attached documents that support description):*

Drawings: C3.1 Rev 7/23/09 and C3.1A Rev 7/23/09

REQUESTED BY THE ARCHITECT:



(Signature)

Craig E. Grosser, RA
(Printed name and title)

WILSON
& COMPANY

WCI File: 0850003700
 PR No.: 1