



Construction Engineering Division
1801 S. McLean Blvd., Suite B
Wichita KS, 67213
(316) 268-4027

Project Summary

Project Name: Sanitary Sewer Improvements Lift Station No. 16
Project Location: (Poplar Street, south of E 37th Street N)East of Hydraulic
Project No: 2020-019216
MUNIS No: S0013/S0015/S3M02
ORG Code: 53200220
Section: 34 **Township:** 26 S. Range 1 E
Working Day Allocated: 60 **Working Days Charged:** 19

Surveyor:	Contractor	Engineer:	Lowe	Dates
Inspector:	Wheeler			Bid Date: 07/26/24
Contractor:	Wildcat			Award Date: 08/06/24
Sub Contractor:	N.A.	Estimate:	\$312,000.00	Notice to Proceed: 08/06/25
		Bid:	\$284,750.00	Start Construction: 08/04/25
Consultant:	PEC	Difference:	\$27,250.00	Comp. Construction: 08/29/25
				Final Acceptance: 09/05/25
				File Sent Up-Stairs: 07/16/26
				Cert. Of Completion: 07/20/26

Air Test

Pass: N.A.

T.V. Test

Pass: N.A.

MH Vac Test

Pass: N.A.

Water Test

Pass: N.A.

P&VO Test

Pass: N.A.

As-Builts

Sent: N.A.

Change Orders

Number of Change Orders 1

No.	Date	Approved	Amount
1	04/07/26	04/20/26	\$4,929.00