



Construction Engineering Division
1801 S. McLean Blvd., Suite B
Wichita KS, 67213
(316) 268-4027

Plan Deviations/Changes

Project Name: SS_WDS_SWD #517 to serve Falcon Falls East 2nd Addn, Ph 1

Project Location: N of K-254, East of Hillside

Project No: 468-2023-031005_448-2023-031003_468-2023-085551

MUNIS No: E3162/47270623_E3164/47122623_E3163/47313323

Contractor: Nowak Construction

Inspector: Fred Smith - Baughman

Description of changes made from the plans during construction

1. Water Line #3 - Sta. 4+40.56: 22.5 degree fitting eliminated.
2. Water Line #1 - Sta. 0+05: 11.25 degree fitting eliminated.
3. SWS Line #2 - Sta. 1+42 to Sta. 1+84: Replaced 36" RCP with 29"x45" HERCP per C.O. #1.
4. SWS Line #3 - Sta. 1+46 to Sta. 1+88: Replaced 36" RCP with 29"x45" HERCP per C.O. #1.
5. SWS Line #5 - Sta. 1+45 to Sta. 1+89: Replaced 30" RCP with 24"x38" HERCP per C.O. #1.
6. SS Line #1 - Sta. 0+00: Manhole raised to 1349.16.