



Construction Engineering Division
1801 S. McLean Blvd., Suite B
Wichita KS, 67213
(316) 268-4027

Plan Deviations/Changes

Project Name: SS_ENT WTR_WTR PH1_SWS_SWD_ENT PAV_PAV PH1 Brookfield So & 2nd Add
Project Location: 37th & Greenwich 472-2022-085777
Project No: 468-2022-012071_448-2022-029538_448-2022-012087
MUNIS No: 458-2022-085502_458-2022-085503_472-2022-085783
Contractor: Mies Construction
Inspector: Fred Smith (Baughman Co)

ITEM #1: Sanitary Sewer Line 1C:

- * Added 340' of 8" PVC Pipe. Sta 9+85.1 to 13+25.1.
- * Added 1 - Sanitary Sewer Manhole. Sta 13+25.1.
- * Added 1 - 4" Stub (NW) from Manhole at Sta 13+25.1. SVC #12A - Lot 13.

ITEM #2: Sanitary Sewer Line 2:

- * Added 1 - Service Riser (#22A @ Sta 6+73.4 - Lt. - Lot 46A).
- * Added 1 - Service Riser (#22B @ Sta 7+45.4 - Lt. - Lot 45A).

ITEM #3: Sanitary Sewer Line 2:

- * Capped Service #25 & #26 after initial installation. Wrong Locations.
Builder to TAP 8" Sanitary Sewer Main where desired.