

NOTED CHANGES TO THE PLAN OR SCOPE

		Date:	14-Jul-2026
Project Description:	Proctor Athletic Facility	Inspector:	Jeff Priddle
	11010 E. 28th St. N.	Contractor:	McCullough Excavation
Project No.:	2026-007071 PPW	Superintendent:	Rob Gray
		Engineer:	Baughman Co. - Paul McDonald
		Baughman Job No.:	26-05-E486

ITEM #1: REVISED ALIGNMENT:

Line 1 from Sta 0+00 to 0+68 was installed on revised alignment. This was due to underground conflicts and bore pit. Water line was back on plan alignment @ Sta 0+68.