



**RFI NO. 12**

**REQUEST FOR INFORMATION  
FROM WILDCAT CONSTRUCTION CO., INC.**

City of Wichita

Re-Use Water PS (to serve Spirit AeroSystems)

**DATE SUBMITTED:**

7-29-2016

**SUBMITTED BY:**

Tyler Dehn

**RESPONSE REQUESTED BY:**

8-3-2016

**FROM:**

Wildcat (GC)

A handwritten signature in blue ink that reads "Tyler Dehn".

**SUBJECT:** Change Request for ABB VFD

This is in response to rejection of Square D VFD and owners request for ABB VFD. Our subcontractor has provided the added pricing to make this change. Also, please note that the vendor has noted a 21 day + lead time on materials from approval. It will be very important to review and receive approval on the resubmittal for the VFD's.

**We request delivery concerns additional days for this work.**

**There is \$3,955.00 for this change.**

**RESPONSE:**

**RESPONSE BY:**

**RESPONSE DATE:**