



Decker Electric, Inc

4500 W Harry Wichita, KS 67209

T: 316-265-8182

**Change Request**

To: Tyler Dehn  
Wildcat Construction Co Inc  
3219 W May  
Wichita, KS 67213  
Ph: 316-945-9408

Number: 5  
Date: 10/26/16  
Job: 1606-037 Wildcat Const-Pump Station

Description: Revised Chlorine Room Layout

Source: Other # DesignChange

**This change is being sent for the following modifications to this project:**

Rework and extend power and control conduits and wire from East wall equipment in original layout to new locations on the North wall.

Description	Labor	Material	Equipment	Subcontract	Other	Price
Labor	\$871.00					\$871.00
Material		\$700.00				\$700.00
DJE's					\$160.00	\$160.00
					Subtotal:	\$1,731.00
					<b>Total:</b>	<b>\$1,731.00</b>

If you have any questions, please contact me at 316-491-5174.

Submitted by: Jarret Bergkamp  
Decker Electric Inc.

Approved by: \_\_\_\_\_  
Date: \_\_\_\_\_