



RFI NO. 11

**REQUEST FOR INFORMATION
FROM WILDCAT CONSTRUCTION CO., INC.**

City of Wichita

Re-Use Water PS (to serve Spirit AeroSystems)

DATE SUBMITTED:

7-6-2016

SUBMITTED BY:

Tyler Dehn

RESPONSE REQUESTED BY:

7-8-2016

FROM:

Wildcat (GC)

A handwritten signature in blue ink, appearing to read "Tyler Dehn", is written over the printed name.

SUBJECT: Floor Hatch - Safety Grating

This is being submitted as a request for approval of change order pricing for the request to add safety grating to the floor hatch in the pump room or wet well top slab.

We request 0 additional days for this work.

There is \$375 for this change.

RESPONSE:

RESPONSE BY:

RESPONSE DATE: