



**RFI NO. 4**

**REQUEST FOR INFORMATION  
FROM WILDCAT CONSTRUCTION CO., INC.**

City of Wichita  
Re-Use Water PS (to serve Spirit AeroSystems)

**DATE SUBMITTED:**

6-14-2016

**SUBMITTED BY:**

Tyler Dehn

**RESPONSE REQUESTED BY:**

6-24-2016

**FROM:**

Wildcat (GC)

A handwritten signature in blue ink, appearing to read "Tyler Dehn", is written over the printed name "Tyler Dehn" in the submitted by field.

**SUBJECT:** Wet well - North Wall, SOG footing

Can we change the north wall detail (A S2.1) to look like A on S2.4? Then on the east and west grade beam connection the block out would be the depth of the grade beam. This would eliminate the need for the bottom of the grade beam to extend to the footing.

We request     0     additional days for this work.

There is     0     for this change.

**RESPONSE:**

**RESPONSE BY:**

**RESPONSE DATE:**