

# MONARCH LANDING SECOND ADDITION

AN ADDITION TO THE CITY OF WICHITA, KANSAS  
JAMES L. ARMOUR, CITY ENGINEER

## SANITARY SEWER MAIN PHASE MAIN 24, FOUR MILE CREEK

PROJECT NO. 468-84429  
OCA NO. 622106

AND

## SANITARY SEWER PHASE 1 LATERAL 1, MAIN 24, FOUR MILE CREEK

PROJECT NO. 468-84432  
OCA NO. 744256

### CONSTRUCTION SEQUENCE

THE CONTRACTOR SHALL ADHERE TO THIS CONSTRUCTION SCHEDULE AND SEQUENCING.

1. Project 468-84429, Main 24 and Project 468-84432, Main 24, Lateral 1 are tied together. The Contractor shall maintain the following sequence for all projects.
2. Any alteration of this sequencing shall be approved by the City Engineer and Developer.

#### SANITARY SEWER SEQUENCE:

3. The Contractor shall begin construction of Sanitary Sewer Project on Main 24, MH 1-0, Line 1 and continue construction of Line 1 until complete.
4. The Contractor shall continue construction, in the following order:  
Main 24, Lateral 1 - (Line 1, Line 2, Line 3, and Line 4)
5. Completion Date for all Sanitary Sewer is March 14, 2008, Liquidated Damages are per City of Wichita Specifications, or a minimum of \$500 per day, whichever is greater.



**MKEC**  
ENGINEERING  
CONSULTANTS, INC.

411 N. WEBB ROAD  
WICHITA, KS. 67206  
316-684-9600