

ENGINEERING DEPARTMENT

CITY OF WICHITA

MISCELLANEOUS INFORMATION

Signed *Henry S. ...*

Contractor *Covneso Const. Co*

Date *2-6-07*

Project *Zimmerly Lr 43 to 127th Woodland Lakes 4th and.*

Project Number *472-83719 (76597B)*

*ADD 98 L.F. TEMP A/C CURB. N. SIDE ZIMMERLY, W. SIDE 127th*

*Bio Item # 7, 4.00 Per L.F.*