

Signed

[Signature]

Contractor

LA FARGE NORTH AMERICA

Date

8/25/06

Project

LIBERTY PARK 2ND & 3RD (STREETS)

BAUGHMAN CO.; CONSULTANT

Project Number

472-83881 (#765985)

MOVED 30" RCP HEADWALL FROM STA. 0+00 TO STA. 0+07 (TO KEEP OUT OF POND & CLOSER TO THE BANK) (L-1).

CHANGED 15" HEADWALL TO A 18" HEADWALL. PLANS CALL FOR LINE 3 TO BE 18" RCP

YET PLANS CALL FOR A 15" RCP HEADWALL. BID SHEET ALSO CALLS OUT A 15" HEADWALL. (L-3)

SEE-EXTRA W/C RAMPS!

REPLACED WHEELCHAIR RAMP (ALL BUSTED UP) AT S.E. COR. FORESTVIEW & FORESTVIEW CT.

INSTALLED NEW WHEELCHAIR RAMP AT N.E. COR. 10TH ST. No. & FORESTVIEW.

REM. & REPLACE 48 SF 24" SIDEWALK (4'x12') @ SE COR. OF FORESTVIEW & FORESTVIEW CT. (ALL BUSTED UP ALONG WITH W/C RAMP). THIS 48 SF IS EXTRA PAY.