

ENGINEERING DEPARTMENT

CITY OF WICHITA

MISCELLANEOUS INFORMATION

Signed

Hingwood

Contractor

CORNES

Date 2-23-07

Project

Tara Falls 3rd add

Project Number

472-84425 (766105)

1. Stopped Pavement at STA 6+65, Pile in follow
out to STA 6+82.19

~~2. Do not Place Hammerhead Pavement at this location~~

~~from Consultant (Rogers & Baker)~~ Hammerhead was modified
and completed. SD 07/16/07