


ENGINEERING DEPARTMENT

CITY OF WICHITA

MISCELLANEOUS INFORMATION

Signed



Contractor Unruh Excavating

Date 18 September 06

Project

Storm Water Drain #236 Fontana & Fontana 2nd Additions
(north of 29th Street North, east of 119th Street West)

Project Number

Engr Proj 468-83883
OCA (485302)

ADDENDUM NO. 1

Plan Sheet Cover:

Change STREETS/DRAINAGE (472-84086) completion date from "JULY 14, 2006" to "AUGUST 31, 2006"

Change STORM WATER DRAIN (468-83883) completion date from "MARCH 11, 2006" to "JULY 15, 2006"

Sheet 13: Change 167 contour line to parallel 168 contour line between Pond #2 and Pond #3.

Sheet 15: PLAN VIEW: Change "Sta. 9+31.7 SWS Line No. 1" to "Sta. 9+31.2 SWS Line No. 1"

Change "Install 68.3 L.F. 36" RCP (NW)" to "Install 68.8 L.F. 36" RCP (NW)"

PROFILE VIEW: Change "Sta. 9+31.7 SWS Line No. 1" to "Sta. 9+31.2 SWS Line No. 1"

Change "68.3 L.F. 36" RCP" to "68.8 L.F. 36" RCP"

Sheet 16: PLAN VIEW: Change 167 contour line to parallel 168 contour line between Pond #2 and Pond #3.


PROFILE VIEW: Change top of proposed ground over RCPs from 167 contour to 166 contour.

ENGINEERING DEPARTMENT

CITY OF WICHITA

MISCELLANEOUS INFORMATION

Signed



Contractor Unruh Excavating

Date 18 September 06

Project

Storm Water Drain #236 Fontana & Fontana 2nd Additions
(north of 29th Street North, east of 119th Street West)

Project Number

Engr Proj 468-83883
OCA (485302)

Form 192-034 (4/81)

Sketches, etc.