

ENGINEERING DEPARTMENT

CITY OF WICHITA

MISCELLANEOUS INFORMATION

Signed K. V. GRABER

Contractor CORNETO

Date

Project MCCORMICK: LEONINE TO K-42

Project Number 472-83831 (706866)

- 1) STD. TYPE 1A CUCU INLET RELOCATED FROM PLAN STA. 26+85 RT TO STA. 27+00 RT.
DUE TO CONFLICT WITH EXISTING DRIVE @ STA. 26+30 RT. (REFEL PLAN SHT'S #4 + #12)

- 2) SWS LINE #3A CHANGED FROM PLAN 18" RCP TO 24" RCP TO ACCOMMODATE OUTFALL SECTION
OF DRAINAGE SYSTEM. IN TURN, SWS LINE #3 (MH STA. 0+00 TO INLET STA. 0+95.5)
CHANGED FROM PLAN 24" RCP TO 18" RCP FOR ADJOINING UPSTREAM SECTION OF SYSTEM.
(REFEL PLAN SHT'S #10 + #13)

ENGINEERING DEPARTMENT

CITY OF WICHITA

MISCELLANEOUS INFORMATION

Signed KEITH GRABERContractor CORNEJO (WB CARTER - 5015)Date 7/7/06Project MCCORMICK AVENUE IMPROVEMENTS (LEADLINE TO K-42)Project Number 472-83831 (706866)

RELOCATION OF SWS LINE #4 (18" RCP @ END SECTION) TO CONFORM WITH
NEW LIMITS OF POND EMBANKMENT. SEE ATTACHED PLAN SHEET (REV.)