



Area Under Construction In Phase 1

N. ROCK ROAD Sta. 0+934.503 To Sta. 1+085.951
N. 21st STREET Sta. 49+808.511 To Sta. 50+131.566

1. **Install Temporary Traffic Signal Prior to Removal of Existing Traffic Signal.*
2. *Removals - (Curb & Gutter, Island & Median Surfacing, Traffic Signals, Storm Drainage).*
3. *Construct Temporary Lane Striping, Signage & Barricades.*
4. *Construct Manhole.*
5. *Temporary Pavement Construction.*

**Note: The Contractor Will Install And Maintain Temporary Traffic Signals In A Location That Will Not Conflict With Construction Or Installation Of Permanent Signals.*

N. ROCK ROAD PHASE 1 STA. 0+750 - 1+150			
		Omaha Office 10844 Old Mill Rd., Ste 1 Omaha, NE 68154 Phone: (402) 333-5792 Fax: (402) 333-2248	
Designed By: BWE		Checked By: RJK	
Drawn By: HS		Date: 03-25-2008 Job No. 56-70-2003	