

ENGINEERING DEPARTMENT

CITY OF WICHITA

MISCELLANEOUS INFORMATION

Signed GREGORY B. TURNER Contractor KANSAS PAVING Date 11/15/04Project CLARA & DORA ST. STEVE KERRY 5TH ADD.Project Number 472-83993 (765875)

MOVED SIDE WALK FROM WEST SIDE OF DORA
TO E. SIDE OF DORA. WHEELCHAIR RAMPS WERE INSTALLED
ON S. & N. SIDE OF VALLEY GUTTER ON CLARA AT
CLARA & DORA. LINE 3A FOR CONCRETE FLUME WAS
DELETED FROM STA. 0+00 TO STA 2+68.7 (ALL OF 3A)

RECEIVED

MAY 20 2005

CITY - ENGINEERING